

PUNJAB STATE TRANSMISSION CORPORATION LIMITED Regd. Office:- PSEB Head Office, The Mall, Patiala - 147001, Punjab, India O/o SE/Planning & Communication, PSTCL, Patiala Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org CIN-U40109PB2010SGCO33814

Amendment No: 37 /2022-23

To

1) Dy. CE/TS (Design), PSTCL, Patiala.

- 2) SE/Grid Construction, PSTCL, Ludhiana.
- 3) SE/Civil Works, PSTCL, Patiala.

4) SE/TLSC, PSTCL, Patiala.

Memo No. 106 1109

/P-II/70A/72

Dated: /o_03.2023

Subject:

Regarding planning of 1 No. 66 kV bay at 220 kV Alawalpur for new 66 kV substation Chuharwali.

The record of work is planned as follows

Sr. No.	Name of Substation	Scope of Work	Est. Cost (in Cr.)	Remarks
1.	220 kV S/Stn. Alawalpur	1 no. new 66 KV line bay for new 66 kV grid substation Chuharwali.	0.4132	1. This work has been planned on the basis of Amendment issued by PSPCL vide Amendment No. 28/2022-23 dated 23.02.23. 2. Work has been planned as per the confirmation of space availability by Dy. CE/Grid Construction, PSTCL, Ludhiana vide his office memo No. 1305 dated 11.04.2022, ASE/P&M division, PSTCL, Dasuya vide his office memo No. 88 dated 13.04.22 and Dy. CE/TS(D), PSTCL, Patiala vide his office memo No. 197 dated 11.04.2022. 3. Estimated cost has been considered as per cost data 2022-23 as furnished by O/o TS (D). 4. The expenditure shall be charged to the head "Additional 220/132/66 kV line bays", Sr. No. 70 of MYT 2020-23 as per provision of Approved Capital Investment Plan for the year 2020-23. Expenditure allocated upto control period upto March 23: Rs. 28.85 Crore. Expenditure already booked via amendments till date: Rs. 24.49 crore Expenditure to be booked for this amendment: Rs. 0. 50 Crore (including EC & IDC) Balance expenditure for the control period 22-23: Rs. 3.86 Crore 5. This work shall be included in the transmission works for the FY 2022-23. 6. The work is subject to ratification by BODs.

This issues with the approval of Technical Committee of PSTCL comprising Director/Technical and Er. Anil Kaplush, Independent Director of PSTCL.

> SE/Planning PSTCL, Patiala

cc:- 110/114

/P-II/70A/72

Dated: 10.03.2023

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Dy. CE/Transmission Planning, PSPCL, Patiala.
- 5) Dy. CE/P&M, PSTCL, Jalandhar.