

PUNJAB STATE ELECTRICITY REGULATORY COMMISSION
SITE NO. 3, BLOCK B, SECTOR 18-A MADHYA MARG, CHANDIGARH

Petition No. 03 of 2025
Date of Hearing: 02.04.2025
Date of Order: 03.04.2025

Petition for the approval of Revised Scope/ Cost of the works already approved in MYT 2023-26 and for the inclusion of New Works of Urgent Nature (Capital Works) in the 3rd MYT Control Period FY 2023-24 to 2025-26 under Regulation-9 of PSERC (Terms and Conditions for Determination of Generation, Transmission, Wheeling and Retail Supply Tariff) Regulations, 2022.

And

In the Matter of Punjab State Transmission Corporation Limited, The Mall, Patiala-147001.

...Petitioner

Commission: Sh. Viswajeet Khanna, Chairperson
Sh. Paramjeet Singh, Member

Petitioner: Sh. Uttam Kumar Bansal, Addl.SE
Ms. Rajwinder Kaur

ORDER

The petition was taken up for hearing. After hearing the representative appearing for PSTCL, petition is allowed. The detailed order will follow separately.

Sd/-
(Paramjeet Singh)
Member

Sd/-
(Viswajeet Khanna)
Chairperson

Chandigarh
Dated: **03.04.2025**



PUNJAB STATE TRANSMISSION CORPORATION LIMITED

Regd. Office: PSEB Head Office, The Mall Patiala-147001, Punjab, India.

Corporate Identity Number: U40109PB2010SGC033814 (www.pstcl.org)

(O/o CAO/F& A (Commercial & Regulatory Cell, 2nd Floor, Shakti Sadan, Patiala)

Fax/Ph.No. 0175-2970183 Email: fa@pstcl.org

To

The Registrar,
Punjab State Electricity Regulatory Commission,
Site No. 3, Sector 18-A, Madhya Marg,
Chandigarh. Pin code-160018.

Memo No. 80 /CAO/F&A/Comml.-144 (Vol-II)

Dated 24/01/25

Sub: Regarding Petition for the approval of Revised Scope/Cost of the works already approved in MYT 2023-26 and for the inclusion of New Works of Urgent Nature (Capital Works) in the 3rd MYT Control Period FY 2023-24 to 2025-26 under Regulation-9 of PSERC (Terms and Conditions for Determination of Generation, Transmission, Wheeling and Retail Supply Tariff) Regulation, 2022.

Please find enclosed herewith 15 No. copies of subject cited Petition. Fee amounting to Rs.1,50,000/- (Rs.One Lac Fifty Thousand Rupee only) regarding filing of said Petition has already been Deposited in your Bank Account No.143001000000034 through RTGS vide UTR No.SBIN525024155134 dated 24.01.2025.

DA/As above

CAO/Finance & Audit,
PSTCL, Patiala.

BEFORE THE PUNJAB STATE ELECTRICITY REGULATORY COMMISSION CHANDIGARH

Filing no.....

In petition.....

IN THE MATTER OF

Petition for the approval of Revised Scope/Cost of the works already approved in MYT 2023-26 and for the inclusion of New works of Urgent Nature (Capital works) in the 3rd MYT Control Period FY 2023-24 to FY 2025-26 under Regulation-9 of PSERC (Terms and Conditions for Determination of Generation, Transmission, Wheeling and Retail Supply Tariff) Regulation, 2022,

AND

IN THE MATTER OF:

Punjab State Transmission Corporation Limited.

Regd. Office: PSEB H.O. The Mall, Patiala.



AFFIDAVIT

1. I, Vikas Singla, son of Shri. Rakesh Kumar Singla aged 43 residing at Patiala do hereby solemnly affirms and states as under:
2. I am the CAO/Finance and Audit of Punjab State Transmission Corporation Limited, the petitioner in the above matter and am duly authorized by the Corporation to make this affidavit on its behalf.
3. The statement made in Sr. No. 1 to 6 of the petition are true to my knowledge and are based on the information collected from the concerned offices of the PSTCL and believe them to be true.
4. There is no case pending in any court of law with regard to the subject cited matter of the petition.

The Contents of this affidavit document have been read over to the deponent He/She has accepted the true & correct.

DEPONENT

CA. Vikas Singla

VERIFICATION:

I, the deponent above named do hereby verify that the content of my above affidavit are true to my knowledge and belief and nothing material has been concealed there from.

Verified at Patiala on the day of 24 Jan 2025

Attested As Identified

Notary (Govt. of India)
DISTT. PATIALA (PB.)

DEPONENT

CA. Vikas Singla

CAO/Finance & Audit
PSTCL, Patiala

24 JAN 2025

**BEFORE THE PUNJAB STATE ELECTRICITY REGULATORY COMMISSION,
SITE NO. 3, SECTOR 18-A, MADHYA MARG, CHANDIGARH**

PETITION NO. of 2024

IN THE MATTER OF:

Petition for the approval of Revised scope/cost of the works already approved in MYT 2023-26 and for the inclusion of New works of Urgent Nature (Capital works) in the 3rd MYT Control Period FY2023-24 to FY2025-26 under Regulation-9 of PSERC (Terms and Conditions for Determination of Generation, Transmission, Wheeling and Retail Supply Tariff) Regulations, 2022.

AND

IN THE MATTER OF:

Punjab State Transmission Corporation Limited
The Mall, Patiala-147001

....Petitioner

MOST RESPECTFULLY SHOWETH:

1. PSTCL filed Petition No. 50 of 2022 for the approval of Business Plan including Capital Investment Plan for 3rd MYT Control Period from FY 2023-24 to FY 2025-26 before PSERC. Hon'ble Commission has pronounced the order dated 21.12.2022 on the said petition.

Table -1 CAPEX approved by PSERC for 3rd Control Period (Rs crore)

Sr no.	Particulars	2023-24	2024-25	2025-26	Total MYT
1	Spill over schemes	711.10	177.54	30.14	918.78
2	New Schemes	331.25	452.13	363.91	1147.29
3	Total (1 + 2)	1042.35	629.67	394.05	2066.07
4	Cost of Schemes to be developed through TBCB	233.84	506.74	457.35	1197.93
5	Overall Total capex	1276.19	1136.41	851.40	3264.00

PSERC had also capped the capital expenditure up to Rs.500 crores during each year of control period with liberty to approach the commission to enhance the capping limit if

actual expenditure of PSTCL approaches the annual capped limit of Rs.500 crores in any financial year of 3rd MYT. The works costing more than 50 crores has been considered to be developed under TBCB mode. However, the limit of Rs.50 crores have been increased to Rs.250 crores by Hon'ble Commission vide 1st Amendment in PSERC MYT Regulations, 2021 issued on dated 06.03.2023.

2. Thereafter some of the urgent works got emerged and a Petition no- 15 of 2024 was filed for the approval of Revised scope/cost of the works already approved in MYT 2023-26 and for the inclusion of New works of Urgent Nature (Capital works) in the 3rdMYT Control Period FY2023-24 to FY2025-26 under Regulation-9 of PSERC

Hon'ble Commission has pronounced the order dated 10.08.2024 on the said petition and the revised capex is ;

Table - 2 Revised CAPEX approved for 3rd MYT (Rs crore)

Sr no.	Particulars	2023-24	2024-25	2025-26	Total MYT
1	Spill over schemes	711.10	177.54	30.14	918.78
2	New Schemes (Already Approved)	331.25	452.13	363.91	1147.29
3	Total (1 + 2)	1042.35	629.67	394.05	2066.07
4	Add: Works done with approval of BODs	-	3.10	-	3.10
5	Add: Additional CAPEX for New Works	32.61	99.70	10.00	142.31
6	Add/(Less): Net Revised CAPEX on account of Revised Scope	-16.66	108.98	-	92.32
7	Add: Cost of works under TBCB Mode now to be developed departmentally and revised cost of Talwandi Sabo-Nakodar Line (Sr. no. 3)	218.84	400.08	367.14	986.06
8	Add: Work to be developed under TBCB Mode of Wadala Granthian (Sr. no. 8)		90.21	90.21	180.42
9	Total CAPEX	1277.14	1331.74	861.40	3470.28

3. Now certain more new works got emerged due to emergency as per the requirement of system/PSPCL requirement that needs to be done on emergent basis. There are certain works which are approved by pserc but the scope or amount of works has to be changed.
4. PSTCL has to revise the Scope of work from the already approved by Hon'ble Commission at Sr. No. 1(Annexure 1A) and 3 (Annexure 1A) of 3rd CIP Plan order dated 21.12.2022 due to changed circumstances. Revised Scope has already been approved by BODs of PSTCL. Detail of work along with BOD's decision is attached herewith as **Annexure- 1** . Revised Capex on account of this is as under:

Table - 3 Revised Scope/Cost of Works approved in 3rd MYT (Rs Crore)

Sr No	Ref No.	Name of Works	Approved Capex (Rs. In Cr.)				Proposed Capex			
			2023-24	2024-25	2025-26	Total	2023-24	2024-25	2025-26	Total
1	1 of Anne xure- 1A of 3rd CIP	Addl.(2nd) 160 MVA 220/66kv T/F at sherpur (1a no. 07/2024-25 dt 05.06.2024) in addition to already approved 220kv s/stn sherpur(focal point)U/G from 66kv grid with 220kv side GIS and 66kv side conventional	21.42	0	0	21.42	4.64	35.38	1.00	41.02

Sr No	Ref No.	Name of Works	Approved Capex (Rs. In Cr.)				Proposed Capex			
			2023-24	2024-25	2025-26	Total	2023-24	2024-25	2025-26	Total
2.	3 of Annexure 1A of 3 rd CIP	Addl.(2nd) 160 MVA 220/66kv T/F at Budhlada (3a Amendment no. 07/2024-25 dt 05.06.2024) In addition to 220kv budhlada (U/G from 66kv)	6.31	0	0	6.31	0.84	14.90	10.17	25.91
		Total capex	27.73	0	0	27.73	5.48	50.28	11.17	66.93

5. Apart from above as per Regulation 9.14 of PSERC MYT Regulations 2022, PSTCL has to plan some new works being urgent works. BODs of PSTCL have also approved these to be carried out in MYT 2023-26 on emergent basis. Detail of these works along with BOD's decision is attached herewith as annexure -2. Additional Capex required on account of this is as under:

Table - 4 New works to be carried out during 3rd MYT

(Rs crore)

Sr. No.	Name of Works	Proposed CAPEX			
		2023-24	2024-25	2025-26	Total
1	Additional (4th) 160MVA, 220/66kv transformer at 220kv s/stn. Mohali -1	0	0	22.04	22.04
2	Integration of AddL. 160 MVA with existing SAS at 220 kv S/Stn Mohali-1	0	0	0.08	0.08
3	Augmentation of existing 100 MVA 220/66kv transformer with 160 MVA at 220 kv S/Stn Mohali-1	0	0	20.06	20.06

Sr. No.	Name of Works	Proposed CAPEX			
		2023-24	2024-25	2025-26	Total
4	Augmentation of 2 no. existing 100MVA 220/66Kv transformer with 160 MVA at 220 kv S/Stn Mohali-2	0	0	40.12	40.12
5	Augmentation of Existing ACSR (Zebra) conductor of 220 kv Transmission line from 400kv S/Stn. Banwala(patran)-22kv S/Stn. (D/C line with equivalent HTLS conductor of length 11km approx..)	0	3.75	9.96	13.71
6.	Construction of flood protection walls , Rain water harvesting system ,construction of ramps and other allied works at various 220kv s/s of PSTCL	0	0	3.81*	3.81
7	Procurement of interfacial Tension Kit for oil in the oil and Diagnostic testing Laboratory	0	0	.50	.50
8	To replace existing 2 no. 150/25 ton EOT(electric overhead traveling)cranes with 2 no new 200/35 Ton EOT cranes one each at crane bay workshop lalton kalan & jamsher for grid construction works of PSTCL	0	4.8	0	4.8
9.	1 no. truck mounted 30KL capacity tanker comprising of six section unit compartment suitable for transportation of power transformer oil for for grid construction works	0	0.5	0	0.5

Sr. No.	Name of Works	Proposed CAPEX			
		2023-24	2024-25	2025-26	Total
10	400kv s/stn muktsar	0	0	34.6	
	a)Addl.(4th)500MVA,400/220kv ICT				34.6
	b) Allied bays of 500MVA ICT (1 no. 400kv tie bay,1 no. 400kv ICT bay ,1 no. 400kv extended tie bay and 1 no. 220 kv ICT bay)	0	0	19.23	19.23
	c) 2 no. 220 kv line bays at 400kv muktsar(GIS)	0	0	8.80	8.80
	d)Stringing of second circuit of 400kv muktsar- 220kv sandhwan line of length 39.3 km approx., conductor size 0.4sq" on existing DC tower	0	0	13.29	13.29
	e)1 no. 220kv line at sandhwan	0	0	2.10	2.10
	f) Stringing of second circuit of 400kv muktsar- 220kv malout line of length 24.6 km approx., conductor size 0.4sq" on existing DC tower	0	0	8.27	8.27
	g) 1 no. 220kv line at malout	0	0	2.1	2.1
11.	Procurement of vehicle mounted oil filtration plant 10000LPH capacity at lalton kalan crane bay workshop	0	.45	0	0.45
	Total capex	0	9.5	184.96	194.46

* Total project cost is 4cr. Proposed capex in 2025-26 is 3.81cr and some of the amount may Spill over in 2026-27

fn

6. 2nd REVISED CAPEX FOR 3RD MYT CONTROL PERIOD:

After considering the above, amendments/additions to already approved Capital Investment Plan for 3rd MYT Control Period i.e., from FY 2023-24 to FY 2025-26, and petition no 15 of 2024 ,Revised CAPEX for 3rd MYT Control Period is as follows:

Table - 5 New(2nd) Revised CAPEX submitted for 3rd MYT (Rs crore)

Sr no.	Particulars	2023-24	2024-25	2025-26	Total MYT
1	Spill over schemes	711.10	177.54	30.14	918.78
2	New Schemes (Already Approved)	566.04	1063.99	741.05	2371.08
3	Total (1 + 2)	1277.14	1241.53	771.19	3289.86
4	Add: Additional CAPEX for New Works	0	9.5	184.96	194.46
5	Add/(Less): Net Revised CAPEX on account of Revised Scope	-22.25	50.28	11.17	39.2
6	Add: Work to be developed under TBCB Mode of Wadala Granthian (Sr no. 8)	0	90.21	90.21	180.42
7.	Total CAPEX	1254.89	1391.52	1057.53	3703.94

PSERC in petition no 50 of 2022 had also capped the capital expenditure up to Rs.500 crores during each year of control period with liberty to approach the commission to enhance the capping limit if actual expenditure of PSTCL approaches the annual capped limit of Rs.500 crores in any financial year of 3rd MYT. In FY 2024-25, the capital expenditure of PSTCL is likely to exceed the limit of Rs 500 cr. Hence PSTCL requests the Hon'ble Commission to enhance the capping of Rs 500 cr.to 650 cr. during the FY 2024-25

h

PRAYER:-

In the facts and circumstances mentioned above, it is respectfully prayed that the Hon'ble Commission may be pleased to:

- i. Admit and take on record the present petition filed by PSTCL for the approval of revised scope/cost of the works already approved in MYT 2023-26 and the inclusion of New works of Urgent Nature as Capital works in the MYT Control Period FY2023-24 to FY 2025-26.
- ii. To approve the Revised Capex for the MYT 2023-26 on account of said Revised cost & New works as proposed at Para No. 6.
- iii. To enhance the capping of Rs 500 cr. To 650 cr. For FY 2024-25
- iv. Pass such other further order(s) as the Hon'ble Commission may deem just in the facts of the present case.

DA/Annexures


Chief Accounts Officer/ (F&A)
PSTCL, Patiala.

AE/ P-1

UDC/Plg

Record Keeper

Gr. no - 122

(13)

Regd. Office: PSEB Head Office, The Mall, Patiala-147001

PUNJAB STATE TRANSMISSION CORPORATION LIMITED

(Regd. Office: PSEB Head Office, The Mall, Patiala-147001)

Corporate Identity Number: U40109PB2010SGC033814

www.pstcl.org (O/o Company Secretary) E-mail: comp-secy@pstcl.org

Tel. No. 0175-2970047

**Subject: CE/TS Agenda No. 49 /P-I/389 dated: 03.06.2024-
Regarding planning of 2nd 160MVA transformer at 220kV
sub-station GIS Sherpur and 220kV Budhlada.**

The decision taken by Board of Directors in its 84th Meeting held on 10.06.2024 at Kothi No. 33, PSPCL Guest House cum Transit Camp, Sector-10-A, Chandigarh, on the above subject is as under:-

"Board perused the agenda put up by CE/TS and after detailed deliberation, passed the following resolution:

"RESOLVED THAT the additional scope of work of 2nd 160MVA, 220/66kV transformer at 220kV substation Sherpur and 2nd 160MVA, 220/66kV transformer at 220kV substation Budhlada, be and is hereby ratified and declared as "emergent work".

FURTHER RESOLVED THAT the work of installing 2nd transformer may be initiated in anticipation of the approval by PSERC".

This is for information and necessary action under due intimation to this office please.

James Pandey
Company Secretary
PSTCL, Patiala.

To

Chief Engineer/TS,
PSTCL, Patiala.

U.O. No. 823 /BOD/84.26/PSTCL

Dated: 01-07-2024

h



PUNJAB STATE TRANSMISSION CORPORATION LIMITED

Regd. Office: - PSEB Head Office, The Mall, Patiala - 147001, Punjab, India

O/o SE/Planning, PSTCL, Patiala.

Fax/Ph: - 0175-2205502, Email: - se-planning@pstcl.org

CIN - U40109PB2010SGCO33814

To,

Amendment No 07/2024-25

- 1) Dy. CE/Grid Construction, PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design), PSTCL, Patiala.
- 3) Dy. CE/Civil Works, PSTCL, Patiala.

Memo No. 356/58/P1-421 Dated: 05.06.2024

Subject: Regarding planning of 2nd 160 MVA T/F at 220kV sub-station GIS Sherpur and 220kV Budhlada

The scope of work is planned as below: -

Sr. No.	Name of Sub-Stations	Addition to Scope of work	Estimated cost of work (in Crore)	Remarks
1 of Annexure-1 MYT 2023-26	220kV S/S Sherpur	2nd 160 MVA, 220/66kV T/F	15.57	1. The scope of work has been planned on the basis of letter received from the office of Chief Engineer/Distribution (Centre), PSPCL, Ludhiana vide memo no. 4055 dated 24.04.2024 and to achieve N-1 compliance at 220kV S/S Budhlada. 2. Estimated cost has been considered as per Cost data 2023-24 furnished by O/o TS-Design.
3 of Annexure-1 MYT 2023-26	220kV S/S Budhlada	2nd 160 MVA, 220/66kV T/F	15.57	3. These works shall be booked to respective heads of 220kV Sherpur and 220kV Budhalada in MYT 2023-26. 4. Total estimated cost after including EC @ 15 % and IDC @ 9.5 % shall be Rs. 39.21 Cr. 5. This work is subject to ratification by BODs of PSTCL & subsequently approval of PSERC.
		Total	31.14	

This issues with the approval of the Director/Technical of PSTCL.

Dy. CE/Planning,
PSTCL, Patiala.

Annexure - II

Sr. J. T. 4
New works

PUNJAB STATE TRANSMISSION CORPORATION LIMITED

Regd. Office: - PSEB Head Office, The Mall, Patiala - 147001, Punjab, India

O/o SE/Planning, PSTCL, Patiala.

Fax/Ph: - 0175-2205502, Email: - se-planning@pstcl.org

CIN - U40109PB2010SGCO33814

To,

Amendment No: 11/2024-25

- 1) Dy. CE/Grid Construction, PSTCL, Ludhiana
- 2) Dy. CE/TS (Design), PSTCL, Patiala.
- 3) Dy. CE/Civil Works, PSTCL, Patiala.

Memo No. 459/61 P-I/397

Dated: 25.07.2024

Subject: Regarding Augmentation/Addition of 100/160 MVA power transformers at 220kV Mohali-1 & Mohali-2.


The scope of work is planned as below: -

Sr. No.	Name of Sub-Stations	Scope of work	Estimated cost of work (in Crore)	Remarks
1	220kV S/S Mohali-1	a) Additional (4 th) 160 MVA, 220/66kV transformer. b) Construction of Kiosk c) Integration of Addl 160MVA with existing SAS d) Augmentation of existing 100 MVA 220/66kV transformer with 160 MVA	17.50 0.28 0.07 15.93	1. These works has been planned as per the request received from Dy. CE/Distribution Circle, PSPCL, Mohali vide letter no. 3802 dated 16.05.2024 & in line with the minutes of meeting dated 02.7.2024. 2. Estimated cost has been considered as per Cost data 2024-25 furnished by O/o TS-Design and cost received from the office of TS-Design. 3. These works shall be included in the Transmission works for the FY 2023-26. 4. Works mentioned at Sr no. 1(a, c, d) & 2(a) will be considered as <u>New works</u> as the budget under head Sr. No. 69 (Augmentation/additions of T/fs at 220/132/66kV S/Stns. of PSTCL) of Annexure-3 of MYT 2023-2026 is almost exhausted 5. The works mentioned at Sr. 1(b) and 2(b) shall be booked to Sr. No. 68 (Augmentation of bus bars, extension
2	220kV S/Stn Mohali-2	a) Augmentation of 2 no. existing 100 MVA 220/66kV Transformer with 160 MVA. b) Construction of Kiosk	31.86 0.28	

fb

				<p>in control room building, providing room for second source for station battery etc.) of Annexure-3 of MYT 2023-2026.</p> <p>Expenditure allocated to head 68 of Annexure-3 up to march-25: - Rs. 23.8 Cr.</p> <p>Expenditure already booked via amendments till date Rs. 5.099 Cr</p> <p>Expenditure to be booked for this amendment: Rs. 0.71 Cr (including EC & IDC).</p> <p>Balance expenditure for the control period: Rs. 17.991 Cr.</p> <p>6. Total estimated cost after including EC @ 15 % and IDC @ 9.5 % (FY 2024-25) shall be Rs. 83.01 Cr.</p> <p>7. This work is subject to ratification by BODs of PSTCL & subsequently approval of PSERC.</p>
		Total	65.92	
		Total cost including EC@15% & IDC @9.5%	83.01	

This issues with the approval of CMD PSTCL.


Dy. CE/Planning,
PSTCL, Patiala.

CC: - 462/67

Dated: 25.07.2024

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/Planning, PSPCL, Patiala.
- 5) Dy. Chief Engineer/P&M, PSTCL, Patiala.
- 6) Dy. CE/TLSC, PSTCL, Patiala





PUNJAB STATE TRANSMISSION CORPORATION LIMITED
(Regd. Office: PSEB Head Office, The
Corporate Identity Number: U40109
www.pstcl.org (O/o Company Secretary)
Tel. No. 0175-297004

PATIALA-147001
ISGC033814
MD-REGV/PSTCL.ORG

Subject: EIC/TS Agenda Note No. 65/P-II/224 dated: 06.08.2024- Grant of administrative approval for inclusion of works in the Capital Investment plan of PSTCL for MYT Control period from FY 2023-2024 to FY 2025-2026.

The decision taken by Board of Directors in its 85th Meeting held on 27.09.2024 at Kothi No. 33, PSPCL Guest House cum Transit Camp, Sector-10-A, Chandigarh, on the above subject is as under:-

"Board perused the agenda put up by EIC/TS and after due deliberations decided that Special Secretary, Power will put up a proposal to CMD/PSTCL in this regard. Board further authorized CMD/PSTCL to take all necessary actions concerning this matter".

This is for information and necessary action under due intimation to this office please.

Jaiveer Pandey
Company Secretary
PSTCL, Patiala.

To

Engineer-in-Chief/TS,
PSTCL, Patiala.

U.O. No. 2058 /BOD/85.38 /PSTCL

Dated: 07-10-2024

12

NP-1

Subject: Grant of administrative approval for inclusion of works in the Capital Investment plan of PSTCL for MYT Control period from FY 2023-2024 to FY 2025-2026.

BoDs considered EIC/TS office Agenda No. 65 dated 06/08/2024 (Flag-A) regarding "Grant of administrative approval for inclusion of works in the Capital Investment plan of PSTCL for MYT Control period from FY 2023-2024 to FY 2025-2026" in its 85th Meeting held on 27.09.2024.

have perused the agenda (Flag-A) as under:

- Category A includes the works planned against Lump sum expenditure allowed in 3rd MYT and the concerned amendments (Amendment No. 01/2024-25 to 05/2024-25 and 08/2024-25 to 10/2024-25) have been issued with the approval of the Director/Technical subject to ratification by BODs.
- Category B includes the work to be executed only after the amount will be deposited by the PSPCL and not requires specific approval of PSERC and the related amendment (Amendment No. 06/2024-25) has been issued with the approval of the Director/Technical subject to ratification by BODs.
- Category C includes the new work which is to be taken in hand only after obtaining the due approval of the PSERC and the amendment (Amendment No. 11/2024-25) has been issued with the approval of the Hon'ble CMD/PSTCL subject to ratification by BODs.
- Total expenditure will be restricted to allowed capital expenditure of 500 Cr per year for 3rd MYT 2023-26 in line with order of PSERC.

In view of above, it may please be approved the agenda as following:

"Transmission works planned vide Amendment No. 01/2024-25 to 06/2024-25 and 08/2024-25 to 11/2024-25 are hereby ratified as Emergent works."

Ami
Special Secretary/Power

CMD/PSTCL

Ami
CMD/PSTCL
Patiala

S.P.

Ami
19/11

EIC/TS

24/11/24

21/11/24

fn

PA/SSP/No. 133
Date 19/11/24

Dy. No. 650
Dated: 21/11/24

Movement No. 59
Dated: 21/11/24

br. no - 5
New Works 549



PUNJAB STATE TRANSMISSION CORPORATION LIMITED

(Regd. Office: PSEB Head Office, The Mall, Patiala-147001)

Corporate Identity Number: U40109PB2010SGC033814

www.pstcl.org (O/o Company Secretary) E-mail: comp-secy@pstcl.org

Tel. No. 0175-2970047

**Subject: CE/TS Agenda Note No.45/ P-II/224 dated: 31.05.2024-
Grant of administrative approval for inclusion of works
in the Capital Investment plan of PSTCL for MYT Control
period from FY 2023-2024 to FY 2025-2026.**

The decision taken by Board of Directors in its 84th Meeting held on 10.06.2024 at Kothi No. 33, PSPCL Guest House cum Transit Camp, Sector-10-A, Chandigarh, on the above subject is as under:-

1000-4
CE/ P-1
UDC/PIG
Record Keeper

"Board perused the agenda put up by CE/TS and considered the proposal in para 2 of the agenda and passed the following resolution:

S. XENIP-1

"RESOLVED THAT Transmission works planned vide amendment no. 32/2023-24 to 36/2023-24 be and are hereby ratified as Emergent Works".

This is for information and necessary action under due intimation to this office please.

Company Secretary
PSTCL, Patiala

To

Chief Engineer/TS,
PSTCL, Patiala.

U.O. No. 828 /BOD/84.23 /PSTCL

Dated: 01-07-2024



PUNJAB STATE TRANSMISSION CORPORATION LIMITED

Regd. Office:- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India

O/o SE/Planning, PSTCL, Patiala

Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org

CIN-U40109PB2010SGCO33814

To

Amendment No: 32/2023-24

- 1) Dy. CE/TS (Design), PSTCL, Patiala.
- 2) Dy. CE/Civil Works, PSTCL, Patiala.
- 3) Dy. CE/TLSC, PSTCL, Patiala.
- 4) Dy. CE/Grid Construction, PSTCL, Ludhlana.

Memo No. 62/65/P1-401

Dated: 23-01-2024

Subject: - Regarding augmentation of existing conductor of 400kV Banvala(Patran)-220kV Patran D/C line with equivalent HTLS Conductor.

The scope of work is planned as follows: -


Sr. No.	Scope of Work	Est. Cost (Rs.)	Remarks
1.	Augmentation of existing conductor of 400kV Banvala (Patran)-220kV Patran D/C line with equivalent HTLS conductor	Rs. 11.01 crore (approx.) (cost of replacement of existing conductor with HTLS)	<ol style="list-style-type: none">1. This work is being planned to deload high loading of 400kV Banvala(Patran)-220kV Patran line & eventual enhancement of ATC/TTC limits of Punjab.2. The cost has been considered as intimated by ASE/TS-1, PSTCL, Patiala vide memo no. 45 dated 09.01.2024.3. This work shall be considered as new work and taken in hand only after obtaining due approval of PSERC.4. Total estimated cost after including EC@15% & IDC @ 9.5% shall be Rs. 13.71 crores.5. This work is subject to the ratification of BODs of PSTCL.
	Total	11.01 crores	

This issues with the approval of Technical Committee of PSTCL.


Sr. XEN/Planning-1,
PSTCL, Patiala.

CC: - 66/70

Dated: 23-01-2024

- 1) Director/Technical, PSTCL, Patiala.
 - 2) EIC, Commercial, PSPCL, Patiala.
 - 3) Chief Engineer/TS, PSTCL, Patiala.
 - 4) Chief Engineer/Planning, PSPCL, Patiala.
 - 5) Dy. Chief Engineer/P&M Circle, PSTCL, Patiala.
- 

-2-
Annexure-II

Sr. 6
New works

Subject: - Grant of Administrative approval for reinforcement of grid sub-stations affected during floods.

The decision taken by Board of Directors in its 85th meeting held on 27.09.2024 at Kothi no. 33, PSPCL Guest House cum Transit Camp, Sector 10-A, Chandigarh on the above subject is as under: -

"Board perused the agenda put up by EIC/P&M and after due deliberations decided that Special Secretary, Power will put up a proposal to CMD/PSTCL in this regard. Board further authorised CMD/PSTCL to take all necessary actions concerning this matter"

As per BOD's decision I have gone through the Agenda and observed as under: -


1. Extensive rainfall in the year 2023 in state of Punjab and adjoining states caused overflow of rivers Ghaggar, Sutlej and Beas along with their tributaries and distributaries in various areas of Punjab. Major cities like Patiala, Mohali were severely affected. This excessive water in rivers, tributaries and distributaries accompanied by surface runoff caused by heavy rainfall also impacted various sub-stations of PSTCL.
2. In compliance to DO letter no. PA/PSP/3832 dated 12.07.2023 by o/o Hon. Principal Secretary, Power Punjab, Flood protection measures for 220KV sub-station Bassi Pathana, 220KV sub-station Laddowal and 220KV sub-station Banur against potential floods were recommended.
3. Drawing no. CW/DS-1561 dated 30.04.2024 for 220KV sub-station Laddowal, 220KV sub-station Bassi Pathana and 220KV sub-station Banur was issued by ASE/Civil Design PSTCL Patiala. As per the issued drawings, the Civil Maintenance Divisions at Jalandhar and Patiala have prepared tentative cost for these works. The estimated cost mainly includes construction of flood protection wall, Rain water Harvesting System, Construction of ramps and other allied works required as per site condition at each substation. The total estimated cost comes out to be Rs. 381 Lakhs i/c taxes.
4. As this work is of very urgent nature and it has not been included in the MYT for 3rd control period i.e FY 2023-24 to FY 2025-26, so this work is required to be declared as 'Emergent works' as per Regulation 9 of the PSERC 3rd MYT Regulation (2022).

Accordingly, undersigned is of the view that the Agenda may be approved to protect 220KV sub-station Bassi Pathana, 220KV sub-station Laddowal and 220KV sub-station Banur against any fallout from potential floods and to ensure

/m

uninterrupted supply of power to the region covered by these strategic sub-stations of PSTCL.

This is for the kind consideration and approval of worthy CMD/PSTCL please.


Special Secretary/Power
18/11/24

CMD/ PSTCL



20.11.24
CMD/PSTCL
Patiala

EIC/ (P & M)

SE/civil nitz Jal.

20
29/11/24
EIC/P & M

Write to Xencul pm Jal and Patiala for ^{information} further necessary action in this regard.

AEE/Tech.

105
Dy CE/civil.
13/12/24



10116/Secy
29/11/24

11/12/2024
Dy. C. M. Singh

135
20.11.2024
Dy. No. 656/1875/2024
Dated: 25.11.2024



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
(Regd. Office: PSEB Head Office, The Mall, Patiala-147001)
Corporate Identity Number: U40109PB2010SGC032814
www.pstcl.org (O/o Company Secretary) E-mail: comp-sec@pstcl.org
Tel. No. 0175-2970047


cp-2

Subject: EIC/P&M Agenda No.227 dated: 14.08.2024 - Grant of Administrative approval for reinforcement of grid sub-stations affected during floods.

The decision taken by Board of Directors in its 85th Meeting held on 27.09.2024 at Kothi No. 33, PSTCL Guest House cum Transit Camp, Sector-10-A, Chandigarh, on the above subject is as under:-

"Board perused the agenda put up by EIC/P&M and after due deliberations decided that Special Secretary; Power will put up a proposal to CMD/PSTCL in this regard. Board further authorized CMD/PSTCL to take all necessary actions concerning this matter".

This is for information and necessary action under due intimation to this office please.


Company Secretary
PSTCL, Patiala.

To

Engineer-in-Chief/P&M,
PSTCL, Ludhiana.

U.O. No. 2072 /BOD/85.52 /PSTCL

Dated: 07-10-2024



Annexure - II

Annexure - II

Sr. No - 7
new works



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
(Regd. Office: PSEB Head Office, The Mall, Patiala-147001)
Corporate Identity Number: U40109PB2010SGC033814
www.pstcl.org (O/o Company Secretary) E-mail: comp-secy@pstcl.org
Tel. No. 0175-2970047

Subject: EIC/P&M Agenda No. 235/2024-25/PM dated 03.12.2024- To approve the procurement Inter facial tension measurement kit of oil for oil & diagnostic testing Laboratory PSTCL as an emergent work.

The decision taken by Board of Directors in its 87th Meeting held on 04.12.2024 at Kothi No. 33, PSPCL Guest House cum Transit Camp, Sector-10-A, Chandigarh, on the above subject is as under:-

"Board perused the agenda put up by EIC/P&M and after detailed deliberations passed the following resolution:

"RESOLVED THAT administrative approval be and is hereby accorded for procurement of new interfacial tension testing kit for ODTL with approximate cost of Rs. 50 lacs subject to the approval of PSERC and declared this work as emergent work."

This is for information and necessary action under due intimation to this office please.


Company Secretary
PSTCL, Patiala.

To

Engineer-in-Chief/P&M,
PSTCL, Ludhiana.

U.O. No. 2574 /BOD/87.22 /PSTCL

Dated: 23-12-24

10



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
 (Regd. Office: PSEB Head Office, The Mall, Patiala-147001)
 Corporate Identity Number: U40109PB2010SGC033011
www.pstcl.org (O/o Company Secretary) E-mail: comsec@pstcl.org
 Tel. No. 0175-2970047

Subject: EIC/TS Agenda No. 73 dated: 19.09.2024 -To
 Replace existing 2 No. 150/25 ton EOT (Electric
 Overhead Traveling) Cranes with 2 No. new 200/35 Ton
 EOT cranes one each at Crane bay workshop Lalton
 Kalan and Crane bay workshop Jamsher for Grid
 Construction work of PSTCL.

The decision taken by Board of Directors in its 85th Meeting
 held on 27.09.2024 at Kothi No. 33, PSPCL Guest House cum Transit
 Camp, Sector-10-A, Chandigarh, on the above subject is as under:-

"Board perused the agenda put up by EIC/TS and after detailed
 deliberation, passed the following resolution subject to the
 condition that order will be placed after the approval of PSEB."

"RESOLVED THAT administrative approval be and is hereby
 accorded to replace existing 2 No. 150/25 ton EOT (Electric
 Overhead Traveling) Cranes with 2 No. new 200/35 Ton EOT
 cranes one each at Crane Bay workshop Lalton Kalan and Crane
 Bay workshop Jamsher for Grid Construction works of PSTCL at
 approx. cost of Rs. 4.8 Crores inclusive of taxes and treating it as
 emergent work to be included in MYT 2023-26."

This is for information and necessary action under due
 intimation to this office please.

James Pandey
 Company Secretary
 PSTCL, Patiala.

To

Engineer-In-Chief/TS,
 PSTCL, Patiala.

U.O. No. 2065/BOD/85.45/PSTCL

Dated: 07-10-2024

M



Amended - 2 *Gr. no - 9*
PUNJAB STATE TRANSMISSION CORPORATION LIMITED
(Regd. Office: PSEB Head Office, The Mall, Patiala-147001)
Corporate Identity Number: U40109PB2010SGC033814
www.pstcl.org (O/o Company Secretary) E-mail: comp-secy@pstcl.org
Tel. No. 0175-2970047

24/12/2024
Subject: EIC/TS Agenda No. 81 dated 26.09.2024- To provide 2 Nos. Truck Mounted 30KL capacity Tanker comprising of six section unit compartment suitable for transportation of power transformer oil for Grid Construction works.

The decision taken by Board of Directors in its 87th Meeting held on 04.12.2024 at Kothi No. 33, PSPCL Guest House cum Transit Camp, Sector-10-A, Chandigarh, on the above subject is as under:-

"Board perused the agenda put up by EIC/TS and after detailed deliberations decided to provide only 1 No. Truck Mounted 30KL capacity Tanker and passed the following resolution:

"RESOLVED THAT administrative approval be and is hereby accorded to provide 1 Nos. Truck Mounted 30KL capacity Tanker comprising of six section unit compartment suitable for transportation of power transformer oil for Grid Construction works as the requirement is emergent in nature. The PO/WO be placed only after the approval of PSERC."

This is for information and necessary action under due intimation to this office please.

Praveen Pandey
Company Secretary
PSTCL, Patiala.

To

Engineer-in-Chief/TS,
PSTCL, Patiala.

U.O. No. 2567 /BOD/87.15 /PSTCL

Dated: 23-12-24

fn



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
(Regd. Office: PSEB Head Office, The Mall, Patiala-147001)
Corporate Identity Number: U40109PB2010SGC033814
www.pstcl.org (O/o Company Secretary) E-mail: comp-secy@pstcl.org
Tel. No. 0175-2970047

**Subject: EIC/TS Agenda No. 94/TS-III dated 03.12.2024-
Proposal for additional 500MVA 400/220/33kV ICT
along with its allied bays at 400kV Sub-Station Muktsar**

The decision taken by Board of Directors in its 87th Meeting held on 04.12.2024 at Kothi No. 33, PSPCL Guest House cum Transit Camp, Sector-10-A, Chandigarh, on the above subject is as under:-

"Board perused the agenda put up by EIC/TS and after due consideration approved the proposal in para 2 of the agenda subject to the approval of PSERC. Thereafter, Board passed the following resolutions:

"RESOLVED THAT scope of work for planning of works mentioned in Annexure-III of the agenda be and is hereby approved and declared as emergent work in supersession to the earlier approval accorded in 86th BODs meeting on the said subject.

FURTHER RESOLVED THAT Tender for supply of 500MVA ICT and construction of bays at 400kV S/Stn. Muktsar be floated in anticipation of PSERC approval."

This is for information and necessary action under due intimation to this office please.

[Signature]
Company Secretary
PSTCL, Patiala.

To

Engineer-in-Chief/TS,
PSTCL, Patiala.

U.O. No. 2571 /BOD/87.19 /PSTCL

Dated: 23-12-24

Diary No...../PA/Dy.CE/Plg
Dated.....
Addl. SE/W&A
Sr. Xen/Plg-1
Sr. Xen/Plg-2
Sr. Xen/TS-1
Addl. SE/TS-3
P.A

[Signature]
26/12/24
Dy. CE/Planning

[Handwritten mark]

Annex-A. Sr, no 1



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
(Regd. Office: PSEB Head Office, The Mall, Patiala-147001 TS)
Corporate Identity Number: U40100PN2010SC033014
www.pstcl.org (O/o Company Secretary) E-mail: compsec@pstcl.org
Tel. No. 0175-2070047

Subject: CE/TS Agenda No. 3B dated: 10.06.2024- To provide 1 No. New Oil filtration set of 10,000 LPH (Litres per Hour) capacity required for Cranebay workshop Lalton Kalan.

The decision taken by Board of Directors in its 84th Meeting held on 10.06.2024 at Kuthi No. 33, PSPCL Guest House cum Transit Camp, Sector-10-A, Chandigarh, on the above subject is as under:-

"Board perused the agenda put up by CE/TS. BODs took a serious concern for not attaching the usage of all the filtration sets available with P&M wing. Board has further decided to direct the CE/P&M to supply the details of usage and further decided to procure a new 10000 LPH oil filtration set for Grid Construction under CE/TS. Director/Technical will take a proper assessment of the new 10,000 LPH oil filtration set to ensure it remains fully operational.

Thereafter, Board passed the following resolutions:

"RESOLVED THAT administrative approval be and is hereby accorded to provide 01 No. New Truck mounted Oil filtration set of 10,000 LPH (Litres per Hour) capacity required for Cranebay workshop Lalton Kalan at a cost, of approx. Rs. 45 lacs, treating is as an Emergent Work.

FURTHER RESOLVED THAT Chief Engineer/TS be and is hereby authorized to float tender but the procurement will done after the approval of PSERC. The Driver for the truck mounted filter set will be managed from existing strength of Grid Const. Circle, Ludhiana".

This is for information and necessary action under due intimation to this office please.

Praveen Pandey
Company Secretary
PSTCL, Patiala.

To

Chief Engineer/TS,
PSTCL, Patiala.

U.O. No. 812 /BOD/84.15 /PSTCL

Dated: 01-07-2024

M



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
(Regd. Office: PSTCL Head Office, The Mall, Patiala-147001) TS
Corporate Identity Number: UAO100PN20109DC033014
www.pstcl.org (O/e Company Secretary) E-mail: compsec@pstcl.org
Tel. No. 0179-2070047

Subject: CE/TS Agenda No. 38 dated: 16.08.2024- To provide 1st No. New Oil filtration set of 10,000 LPH (Litres per Hour) capacity required for Cranebay workshop Lalton Kalan.

The decision taken by Board of Directors in its 84th Meeting held on 10.06.2024 at Kothi No. 33, PSPCL Guest House cum Transit Camp, Sector-10-A, Chandigarh, on the above subject is as under:-

"Board perused the agenda put up by CE/TS. BODs took a serious concern for not attaching the usage of all the filtration sets available with P&M wing. Board has further decided to direct the CE/P&M to supply the details of usage and further decided to procure a new 10000 LPH oil filtration set for Grid Construction under CE/TS. Director/Technical will take a proper assessment of the new 10,000 LPH oil filtration set to ensure it remains fully operational.

Thereafter, Board passed the following resolutions:

"RESOLVED THAT administrative approval be and is hereby accorded to provide 01 No. New Truck mounted Oil filtration set of 10,000 LPH (Litres per Hour) capacity required for Cranebay workshop Lalton Kalan at a cost, of approx. Rs. 45 lacs, treating is as an Emergent Work.

FURTHER RESOLVED THAT Chief Engineer/TS be and is hereby authorized to float tender but the procurement will done after the approval of PSERC. The Driver for the truck mounted filter set will be managed from existing strength of Grid Const. Circle, Ludhiana".

This is for information and necessary action under due intimation to this office please.


Company Secretary
PSTCL, Patiala.

To

Chief Engineer/TS,
PSTCL, Patiala.

U.O. No. 812 /BOD/84.15 /PSTCL

Dated: 01-07-2024

