



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
Regd. Office:- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India
O/o SE/Planning & Communication, PSTCL, Patiala
Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org
CIN-U40109PB2010SGCO33814

To

Amendment No: 19/LSW/2020-21

- 1) SE/Grid Construction,
PSTCL, Ludhiana.
- 2) SE/TLSC
PSTCL, Patiala.
- 3) SE/TS (Design),
PSTCL, Patiala.
- 4) SE/Civil Works,
PSTCL, Patiala.

Memo No. 2238/41

/P-II/70(A)/22

Dated: 21.10.2020

Subject: Planning of 1 No. 66 kV bay for 66 kV substation Chabbewal Ckt-2 & extension/changes in existing SHB at 220 kV substation Mahilpur.

The scope of work is planned as follows:-

Sr. No.	Name of Substation	Scope of Work	Est. Cost (in Lacs)	Remarks
1.	220 kV S/Stn. Mahilpur	1 no. 66 KV line bay at 220 kV S/Stn. Mahilpur for 66 kV substation Chabbewal Ckt-2. & Extension/changes in existing SHB at 220 kV S/S Mahilpur	40.64 12.00	<ol style="list-style-type: none">1. This work has been planned on the basis of PSPCL Amendment No. 19/ 2019-20 dated 21.09.2020 and on the basis of request received from SE/Civil Works circle, PSTCL, Patiala vide his office memo No. 1787 dated 23.09.2020. Proposal is vetted by ASE/P&M Division, PSTCL, Mahilpur, Sr. Xen/Grid Construction division, Jalandhar and ASE/Civil works division, Jalandhar in meeting held on 08/09/2020.2. Scope of work is as per the confirmation of space availability by Dy. CE/P&M Circle, PSTCL, Jalandhar vide his office memo no. 3366 dated 06.08.2020 and as per MOM held on 08/09/2020 between ASE/P&M Division, PSTCL, Mahilpur, Sr. Xen/Grid Construction division, Jalandhar and ASE/Civil works division, Jalandhar.3. Estimated cost has been considered as per cost data of 2020-21 furnished by O/o TS (Design) and as per intimated by SE/Civil Works Circle, PSTCL, Patiala vide his office memo No. 1787 dated 23.09.2020.4. The expenditure shall be charged to the head (a) <u>Augmentation of bus bars, extension in control room building,</u>

			<p>providng room for second source for station battery etc.", Sr. No. 69 of MYT 2020-23 as per provision of Approved Capital Investment Plan for the year 2020-21.</p> <ul style="list-style-type: none"> • Expenditure allocated for the control period 2020-21: Rs. 7.80 Crore. • Expenditure already booked via amendments till date: Rs. 3.37 crore • Expenditure to be booked for this amendment: 0.12 Crore • Balance expenditure for the control period 2020-21: Rs. 4.31 Crore <p>(b) "Additional 220/132/66 kV line bays", Sr. No. 70 of MYT 2020-23 as per provision of Approved Capital Investment Plan for the year 2020-21.</p> <ul style="list-style-type: none"> • Expenditure allocated for the control period 2020-21: Rs. 11.14 Crore. • Expenditure already booked via amendments till date: Rs. 4.22 crore • Expenditure to be booked for this amendment: Rs. 0.4064 crore • Balance expenditure for the control period 2020-21: Rs. 6.5136 Crore <p>5. This work shall be included in the transmission works for the FY 2020-21.</p>
--	--	--	---

This issue with the approval of Director/Technical.


SE/Planning
PSTCL, Patiala.

cc: - 2242/17 /P-II/70(A)/22

Dated: 21.10.2020

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) CE/Planning, PSPCL, Patiala.
- 5) SE/Transmission Planning, PSPCL, Patiala.
- 6) Dy. CE /P&M Circle, PSTCL, Jalandhar.