



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
Regd. Office :- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India
O/o SE/Planning, PSTCL, Patiala
Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org
CIN-U40109PB2010SGCO33814

Amendment No: 5/2024-25

To

- 1) Dy. CE/TS (Design), PSTCL, Patiala.
- 2) Dy. CE /Grid Construction, PSTCL, Ludhiana.
- 3) Dy. CE /TLSC, PSTCL, Patiala.
- 4) SE /Civil Works, PSTCL, Patiala.

Memo No. **268/71/P-2/70A/126**

Dated: **05.06.2024**

Subject: Regarding replacing the defunct 10/12.5/16.67 MVA, 128/66 kV Power Transformer at 132 kV S/s Jalalabad with 1 No. spare 132/66, 20/25 MVA P/T/F.

The scope of work is planned as following:

Sr. No.	Name of S/Stn.	Scope of Work	Est. Cost (in Cr.)	Remarks
1.	132 kV S/S Jalalabad	Replacing the defunct 10/12.5/16.67 MVA, 128/66 kV Power Transformer at 132 kV S/s Jalalabad with 1 No. spare 132/66, 20/25 MVA P/T/F Extension of control room building.	0.85 (including Civil Works cost 0.03) 0.10	<ol style="list-style-type: none">1. This work is being planned on the basis of request received from SE/P&M, PSTCL, Bathinda vide his office memo No. 12067 dated 20/11/23 and as per recommendation of meeting held on dated 18-04-24.2. Estimated cost of replacing the defunct 10/12.5/16.67 MVA, 128/66 kV Power Transformer at 132 kV S/s Jalalabad with 1 No. spare 132/66, 20/25 MVA P/T/F is considered as intimated by ASE/Grid Const., PSTCL, Moga vide his office office memo No. 1272 dated 17-05-24 and Sr.XEN/Civil Works, PSTCL, Jalandhar vide his office email dated 26.04.2024.3. The expenditure shall be charged to the heads: "Augmentation/Additions of T/fs at 220/132/ 66 kV S/Stns of PSTCL", Sr. No. 69 of Annexure-3 of MYT 2023-26 as per provision of Approved Capital Investment Plan for the control period 2023-26 Expenditure allocated upto Mar-25: Rs.23.8 Crores. Expenditure already booked via amendments till date: 22.633 Cr. Expenditure to be booked for this amendment: Rs 1.07 Cr (including EC & IDC) Balance expenditure for the control period: Rs.0.097 Cr. "Augmentation of bus-bars, extension in control room buildings, providing room for second source for station, battery, etc.", Sr. No. 68 of Annexure-3 of MYT 2023-26 as per provision of Approved Capital Investment Plan for the control period 2023-26. Expenditure allocated upto Mar-25: Rs.23.8 Crores. Expenditure already booked via amendments till date: Rs 2.015 Crores Expenditure to be booked for this amendment: Rs 0.125 Cr (including EC & IDC) Balance expenditure for the control period: Rs. 21.66 Cr.

P.T.O.

				4. This work shall be included in the transmission works for the FY 23-26. 5. This work is subject to ratification by BoDs.
--	--	--	--	--

This issues with the approval of the Director/Technical of PSTCL.



ASE/Planning-2
PSTCL, Patiala.

CC: - 272/78/P-2/70A/126 Dated: **05.06.2024**

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/Planning, PSPCL, Patiala.
- 4) Chief Engineer/P&M, PSTCL, Ludhiana.
- 5) Chief Engineer/P&M, PSPCL, Ludhiana.
- 6) Dy. CE/Transmission Planning, PSPCL, Patiala.
- 7) Dy. CE /P&M Circle, PSTCL, Bathinda.