



**PUNJAB STATE TRANSMISSION CORPORATION LIMITED**  
Regd. Office :- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India  
O/o SE/Planning, PSTCL, Patiala  
Fax/Ph:- 0175-2205502, Email: [se-planning@pstcl.org](mailto:se-planning@pstcl.org)  
CIN-U40109PB2010SGCO33814

**Amendment No: 16/2024-25**

To

- 1) Dy. CE/TS (Design), PSTCL, Patiala.
- 2) Dy. CE /Grid Construction, PSTCL, Ludhiana.
- 3) Dy. CE /TLSC, PSTCL, Patiala.
- 4) SE /Civil Works, PSTCL, Patiala.

Memo No. **359/62/P-2/70A/140**

Dated: **12.08.2024**

**Subject: Augmentation of T-2 20 MVA 66/11 kV Power T/f with 31.5 MVA 66/11 kV Power T/f at 220 kV S/s Derabassi (Saidpura).**

The scope of work is planned as following:

Sr. No.	Name of Substation	Scope of Work	Est. Cost	Remarks
1.	220 kV S/s Derabassi (Saidpura) (66/11 kV Capacity T-2 20 MVA, T-4 31.5 MVA, T-5 31.5 MVA)	Augmentation of 20 MVA 66/11 kV P/T/F(T-2) with 31.5 MVA 66/11 kV P/T/F	3.96 Cr	<ol style="list-style-type: none"><li>1. The work is being planned on basis of request of Dy.CE/Transmission, Planning, PSPCL, Patiala memo No. 1986 dated 06.06.2024 &amp; as per feasibility accorded to M/s Jai Maa Polymers and M/s Mirage Toughened Glass Pvt Ltd. by SE/DS Circle, PSPCL, Mohali</li><li>2. Work is being planned as per the confirmation of space availability in yard and Control Room by Sr. XEN/ TS-5, PSTCL, Patiala vide his office memo No. 1273 dated 01.08.24, ASE/Grid Construction, Patiala email dated 22.07.24 and Sr.XEN/ Civil Works, PSTCL, Mohali memo No. 1675 dt. 22-07-24.</li><li>3. Estimated cost of Augmentation of 20 MVA 66/11 kV P/T/F with 31.5 MVA 66/11 kV P/T/F has been considered as per cost data 2024-25 as furnished by O/o TS (D).</li><li>4. The expenditure shall be charged to the heads: <b>"Augmentation/Additions of T/fs at 220/132/ 66 kV S/Stns of PSTCL"</b>, Sr. No. 69 of Annexure-3 of MYT 2023-26 as per provision of Approved Capital Investment Plan for the control period 2023-26 Expenditure allocated upto Mar-26: <b>Rs. 35.7 Crores.</b> Expenditure already booked via amendments till date: <b>23.703 Cr.</b> Expenditure to be booked for this amendment: <b>Rs 4.987 Cr (including EC &amp; IDC)</b> Balance expenditure for the control period: <b>Rs. 7.01 Cr.</b></li><li>5. This work shall be included in transmission works of MYT 2023-26.</li><li>6. This work is subject to ratification by BoDs.</li></ol>

This issues with the approval of the Director/Technical of PSTCL.

ASE/Planning-2  
PSTCL, Patiala.

**CC: - 363/69/P-2/70A/140 Dated: 12.08.2024**

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/Planning, PSPCL, Patiala.
- 4) Chief Engineer/P&M, PSTCL, Ludhiana.
- 5) Chief Engineer/P&M, PSPCL, Ludhiana.
- 6) Dy. CE/Transmission Planning, PSPCL, Patiala.
- 7) Dy. CE /P&M Circle, PSTCL, Patiala.