



Amendment No:34/2024-25

To

- 1) Dy. CE/TS (Design), PSTCL, Patiala.
- 2) Dy. CE /Grid Construction, PSTCL, Ludhiana.
- 3) Dy. CE /TLSC, PSTCL, Patiala.
- 4) SE /Civil Works, PSTCL, Patiala.

Memo No. **69/72/70A/TWL-2023/24**

Dated: 18.02.2025

Subject: Regarding planning of 66 kV bay for 66 kV Rurkha along with addition/alternation in SHB extension at 220 kV S/s Goraya.

The scope of work is planned as following:

| Sr. No. | Name of Substation | Scope of Work | Est. Cost | Remarks |
|---------|--------------------|--|-----------------------------|--|
| 1 | 220 kV S/s Goraya | 1 no. 66 KV line bay at 220 kV S/s Goraya for 66 kV S/s Rurkha Extension in SHB (220/132/66) at 220 kV S/s Goraya for placing C&R panels. | 57.27 lakhs 70 lakhs | <p>1.This work is being planned on the basis of works placed at Sr.No.74/NZ/B of PSPCL TWL 2023-24.</p> <p>2.Scope of work is being planned as per the confirmation of space availability in yard by ASE/Grid Construction, Jalandhar vide memo no. 772/773 dated 23.04.2024, Dy.CE/P&M, PSTCL, Ludhiana vide Endst.No.1055 dated 06.03.2024, Sr.Xen/Civil Works Division, Jalandhar vide memo no. 1350 dated 07.05.2024 and ASE/TS-V vide e-mail dated 02.07.2024.</p> <p>3.Estimated cost for construction of 66 kV bay has been considered as per cost data 2024-25 as furnished by O/o TS (D).</p> <p>4. Extension in SHB is for placing control panels for 2nd additional 220/66,100 MVA P/T/F, 3rd additional 132/11,20 MVA P/T/F, subject-cited 66 kV bay, proposed extension of 220kV bus bar, upcoming 220kV line bays and 220kV Bus-coupler bay as intimated by Sr.Xen/Grid Construction, Jalandhar vide his office e-mail dated 14.02.2025.</p> <p>5.The estimated cost for extension in SHB at 220 kV S/s Goraya is intimated by Sr.Xen/Civil Works Division, PSTCL, Jalandhar vide his office memo no.430/32 dated 03.02.2025.</p> <p>6.The expenditure shall be charged to the heads: "Additional 220/132/66 kV line bays", Sr. 70 of Annexure-3 of MYT 2023-26 as per provision of Approved Capital Investment Plan for the year 2023-24 Expenditure allocated upto March 25: Rs 23.8 Cr Expenditure already booked via amendments till date: Rs 10.11 Cr Expenditure to be booked for this amendment: Rs 0.72 Cr (including EC and IDC) Balance expenditure for the control period: Rs.12.97 Crore. "Augmentation of bus-bars, extension in control room buildings, providing room for second source for station, battery, etc.", Sr. No. 68 of Annexure-3 of MYT 2023-26 as per provision of Approved Capital Investment Plan for the control period 2023-26. Expenditure allocated upto Mar-25: Rs.23.8 Crores. Expenditure already booked via amendments till date: Rs 10.787 Crores Expenditure to be booked for this amendment: Rs 0.88 Cr (including EC & IDC) Balance expenditure for the control period: Rs. 12.133 Cr</p> <p>7. This work shall be included in the 3rd MYT 2023-26.</p> <p>8. This work is subject to ratification by the BoDs.</p> |

This issues with the approval of the Director/Technical of PSTCL.

ASE/Planning-2
 PSTCL, Patiala.

CC: - 73/79/70A/TWL/2023-24

Dated: 18.02.2025

1. Director/Technical, PSTCL, Patiala.
2. Engineer in Chief /TS, PSTCL, Patiala.
3. Chief Engineer/Planning, PSPCL, Patiala.
4. Chief Engineer/P&M, PSTCL, Ludhiana.
5. Chief Engineer/P&M, PSPCL, Ludhiana.
6. Dy. CE/Transmission Planning, PSPCL, Patiala.
7. Dy. CE /P&M Circle, PSTCL, Ludhiana