

**Amendment No: 36/2024-25**

To

- 1) Dy. CE/TS (Design), PSTCL, Patiala.
- 2) Dy. CE /Grid Construction, PSTCL, Ludhiana.
- 3) Dy. CE /TLSC, PSTCL, Patiala.
- 4) SE /Civil Works, PSTCL, Patiala.

Memo No. 81/84/70A/165


Dated: 25.02.2025

**Sub: Regarding planning of “Augmentation of 12.5 MVA,66/11 kV P/T/F to 20 MVA,66/11 kV P/T/F at 220 kV S/s Rehana Jattan” instead of “Augmentation of 12.5 MVA,132/11 kV T/F to 20 MVA,66/11 kV T/F at 132 kV S/s Kotakpura-1” already planned at Sr. No. 52 of Annexure-3 of MYT 2023-26**

The scope of work is planned as following:

Sr. No.	Original Scope of work	Revised scope of Work	Remarks
Sr. No. 52 of Annexure-3 of MYT 2023-26. (Page No. 55)	<b><u>132 kV Kotakpura-1</u></b>  Augmentation of 12.5 MVA, 132/11 kV T/F to 20 MVA, 66/11 kV T/F	<b><u>220 kV Rehana Jattan</u></b>  Augmentation <b>12.5 MVA, 66/11 kV to 20 MVA, 66/11 kV T/F</b>	<ol style="list-style-type: none"> <li>1. The work of augmentation of 12.5 MVA,66/11 kV to 20 MVA,66/11 kV at 220 kV S/s Rehana Jattan is being planned as per request of Sr.Xen/P&amp;M , PSTCL, Mahilpur vide his office Endst No. 1743/44 dated 26.11.24.</li> <li>2. Space availability at 220 kV S/s Rehana Jattan is confirmed by Dy.CE/Grid Construction, Ludhiana vide his office memo no.288 dated 14.01.2025, ASE/TS-V vide his office memo no. 101 dated 17.01.2025 and by Sr.Xen/P&amp;M, Mahilpur vide his office Endst No. 1743/44 dated 26.11.24.</li> <li>3. The work of Augmentation of 12.5 MVA,132/11 kV T/F to 20 MVA,66/11 kV T/F at 132 kV S/s Kotakpura-1 placed at Sr.No.52-Annexure 3 of MYT 2023-26 is being replaced as there is no requirement of augmentation at 132 kV S/s Kotakpura-1 as per present loading conditions as intimated by Sr.Xen, P&amp;M, PSTCL, Muktsar Sahib vide Memo No. 2295 dated 27.09.2024.</li> <li>4. The expenditure shall be charged to the head: <b>“Capital Investment Plan of New works submitted by PSTCL” Sr.no. 52 of Annexure-3 of 3<sup>rd</sup> MYT 2023-26.</b></li> <li>4. This work is subject to ratification by BODs.</li> </ol>

This issues with the approval of the Director/Technical of PSTCL.

  
ASE/Planning-2  
PSTCL, Patiala.

**CC: - 85/92/70A/165**

Dated:25.02.2025

1. Director/Technical, PSTCL, Patiala.
2. Engineer in Chief /TS, PSTCL, Patiala.
3. Chief Engineer/Planning, PSPCL, Patiala.
4. Chief Engineer/P&M, PSTCL, Ludhiana.
5. Chief Engineer/P&M, PSPCL, Ludhiana.
6. Dy. CE/Transmission Planning, PSPCL, Patiala.
7. Dy. CE /P&M Circle, PSTCL, Jalandhar
8. Dy. CE /P&M Circle, PSTCL, Bathinda