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PUNJAB STATE ELECTRICITY REGULATORY COMMISSION SITE NO. 3, 
BLOCK B, SECTOR 18-A MADHYA MARG, CHANDIGARH 

 
Petition No. 15 of 2024 

                Date of Order: 10.08.2024  
   

Petition for the approval of Revised scope/cost 
of the works already approved in MYT 2023-26 
and for the inclusion of new works of Urgent 
Nature (Capital works) in the 3rd MYT Control 
Period (FY 2023-24 to FY 2025-26) under 
Regulation-9 of PSERC (Terms and Conditions 
for Determination of Generation, Transmission, 
Wheeling and Retail Supply Tariff) Regulations, 
2022. 
 

AND 
 

In the matter of:  Punjab State Transmission Corporation 
Limited, Patiala-147001. 

 
 
Present: Sh. Viswajeet Khanna, Chairperson 
 Sh.  Paramjeet Singh, Member 
 
PSTCL: Sh. Vikas Singla, CAO 
 Sh. Ravi Luthra, Dy.CE 
 
ORDER 

1. Punjab State Transmission Corporation Limited (PSTCL) has 

filed this petition under Regulation-9 of PSERC (Terms and 

Conditions for Determination of Generation, Transmission, 

Wheeling and Retail Supply Tariff) Regulations, 2022 for the 

approval of Revised scope/cost of  the works already 

approved in MYT 2023-26 and for the inclusion of New works 

of Urgent Nature (Capital works) in the 3rd MYT Control Period 

FY2023-24 to FY2025-26. 

2. The submissions made by PSTCL in the Petition are 

summarized as under:  
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2.1 The Commission vide Order dated 21.12.2022 in Petition No. 

50 of 2022 had approved the Business Plan including Capital 

Investment Plan for 3rd MYT Control Period (FY 2023-24 to FY 

2025-26) for PSTCL as under: 
 

Table – 1 CAPEX approved for 3rd Control Period  (Rs crore) 

Sr no. Particulars 2023-24 2024-25 2025-26 Total MYT 

1 Spill over schemes 711.10 177.54 30.14 918.78 

2 New Schemes 331.25 452.13 363.91 1147.29 

3 Total (1 + 2) 1042.35 629.67 394.05 2066.07 

4 
Cost of Schemes to be 
developed through TBCB 233.84 506.74 457.35 1197.93 

5 Overall Total 1276.19 1136.41 851.40 3264.00 

The Commission had also capped the Capital Expenditure up 

to Rs. 500 Crore during each year of control period with liberty 

to approach the Commission to enhance the capping limit if 

actual expenditure of PSTCL approaches the annual capped 

limit of Rs. 500 Crore in any financial year of 3rd MYT. The 

works costing more than 50 Crore has been considered to be 

developed under TBCB mode. However, the limit of Rs. 50 

Crore have been increased to Rs. 250 Crore by the 

Commission vide 1st Amendment in PSERC MYT Regulations, 

2022 on dated 06.03.2023. 

2.2 The works listed in Table-2 were started as emergent works 

with the approval of BoD but were not reported in 3rd MYT 

Plan assuming these to be completed by 31.03.2023. 

However, these works could not be completed by 31.03.2023 & 

are being carried forward in 3rd MYT. 

       Table – 2 Works Started before 31.03.2023 with approval of BoD  (Rs Crore) 
Sr 
No. 

Amend 
No. 

Name of 
Station 

Scope of work 2020-
23 

2023-
26 

Reason for starting 
works 

1 08/2022
-23  

220 KV 
Sahnewal 

Aug of 1 no. 20 
MVA with 31.5 
MVA 66/11 KV 

3.57 0.67 The work had to be 
started because 
there was high 
loading at 20 MVA 
power transformer 

2 11/2022 220 KV Aug of 220/66 9.66 2.43 This work had to be 
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-23 
 

Amloh kv 100 MVA 
T/F to 160 MVA 

started because 100 
MVA T/F at 220 KV 
S/s Amloh had 
gotten damaged. 

3 Total 13.23 3.10  
 

2.3 As per Regulation 9.15 of PSERC MYT Regulations 2022, 

PSTCL has to revise the Scope of work from that already 

approved by the Commission at Sr. No. 63 and 69 of Annexure 

– III of Order dated 21.12.2022 due to changed circumstances. 

Revised Scope has already been approved by BoD of PSTCL. 

Revised Capex on account of this is as under: 

     Table – 3 Revised Scope/Cost of Works approved in 3rd MYT    (Rs Crore) 

Sr 
No.  

Name of Works 

Approved Capex (Rs. In Cr.) Proposed Capex (Rs. In Cr.) 

2023-
24 

2024-
25 

2025
-26 

Total 
2023
-24 

2024
-25 

2025
-26 

Total 

63  
1 No. Vacuum drying 
Plant/ Oven For 
100MVA P/T/Fs 

4.76 - - 4.76 - 9.00 - 9.00 

69  
Augmentation/addition 
of T/f at 220/132/66 KV 
S/s of PSTCL 

11.90 11.90 11.90 35.70 11.90 41.54 34.64 88.08 

Total 16.66 11.90 11.90 40.46 11.90 50.54 34.64 97.08 
 

2.4 Apart from the above, as per Regulation 9.14 of PSERC MYT 

Regulations 2022, PSTCL had to plan some new works being 

urgent works. BoD of PSTCL has also approved these to be 

carried out in MYT 2023-26 on an emergent basis. Additional 

Capex required on account of these works is as under: 

               Table – 4      New works to be carried out during 3rd MYT  (Rs Crore) 

Sr. 
No. 

Name of Works 

Proposed CAPEX  

2023
-24 

2024-
25 

2025
-26 

Total 

1 Purchase of 2 Nos. Dry Air Generators  - 0.30 - 0.30 

2 Procurement of 1 Nos. ICT - 26.50 - 26.50 

3 
Procurement of Land of 1.527 acres (approx.) 
approximate cost of per acre 2.20 Crore  

- 3.36 - 3.36 

4 
220 KV Sahnewal, (Aug of 1 no. 100 MVA 220/66 KV 
with 160 MVA 220/66 KV) (Amnd no. 3/2022-23)  

17.61 - - 17.61 

5 
220 KV Bajakhana (Aug of 1 no. 100 MVA 220/66 KV 
with 160 MVA 220/66 KV) (Amnd no. 3/2022-23)  

- 17.61 - 17.61 

6 
220 KV Ghulal (Aug of 1 no. 100 MVA 220/66 KV 
with 160 MVA 220/66 KV) (Amnd no. 3/2022-23)  

- 17.61 - 17.61 

7 
132 KV Power colony Amritsar-1 no. 3rd Additional 
132/11 KV 10-12.5 MVA T/f (Amnd no. 8/2022-23)  

- 2.07 - 2.07 

8 
LILO of 220 KV Mohali-1-Lalru at 220 KV Mohali-2 
(Amnd no. 14/2023-24)  

- 1.87 - 1.87 



Order in Petition No. 15 of 2024 

4 

9 Spare Transformers  15.00 30.00 10.00 55.00 

10 
2 Nos. Islanding Schemes (PSDF Scheme) (Grant- 
90%, Own funding – 10%))  

- 2.52 - 2.52 

11 Total 32.61 101.84 10.00 144.45 

2.5 Further, the Commission vide 1st amendment in PSERC MYT 

Regulations, 2021 dated 06.03.2023 increased the limit of 

works to be developed under TBCB mode from Rs. 50 Crore to 

Rs. 250 Crore. Therefore, list of works to be developed under 

TBCB mode as per Annexure IV of CIP order dated 21.12.2022 

has to be developed as per CAPEX plan of PSTCL i.e., 

departmentally instead of through the TBCB mode except for 

one work mentioned at Sr. No. 8 (400 kV Wadala Granthian) 

having estimated expenditure of Rs. 180.42 Crore during the 

3rd MYT Control Period (Total Project Cost is Rs. 360.83 

Crore).  

Further, Cost of work mentioned at Sr. No. 3 (400 kV S/S 

Behman Jassa Singh) having an estimated expenditure of Rs. 

251.61 Crore during the 3rd MYT Control Period has been 

revised with deletion of LILO of 400 KV Talwandi Sabo-

Nakodar costing Rs. 31.45 Crore and the revised estimate 

comes out to be Rs. 220.16 Crore. 

2.6 After considering the above, amendments/additions to the 

already approved Capital Investment Plan for the 3rd MYT 

Control Period i.e. from FY 2023-24 to FY 2025-26, the revised 

CAPEX for 3rd MYT Control Period is as follows: 

                           Table – 5 Revised CAPEX submitted for 3rd MYT     (Rs. Crore) 

Sr No.  Particulars 2023-24 2024-25 2025-26 Total MYT 

1  Spill over schemes 711.10 177.54 30.14 918.78 

2  New Schemes (Already Approved) 331.25 452.13 363.91 1147.29 

3  Total (1 + 2) 1042.35 629.67 394.05 2066.07 

4  Add: Works done with approval of BOD 13.23 3.10 - 16.33 

5  Add: Additional CAPEX for New Works 32.61 101.84 10.00 144.45 

6 
 Add/(Less): Net Revised CAPEX on 

account of Revised Scope 
(4.76) 38.64 22.74 56.62 

7 
 Add: Cost of works under TBCB Mode now 

to be developed departmentally and revised 218.84 400.08 367.14 986.06 
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Sr No.  Particulars 2023-24 2024-25 2025-26 Total MYT 

cost of Talwandi Sabo-Nakodar Line  

8 
 Add: Work to be developed under TBCB 

Mode of Wadala Granthian   90.21 90.21 180.42 

9  Total CAPEX 1302.27 1263.54 884.14 3449.95 

2.7 PSTCL has prayed to the Commission to: 

i. Admit and take on record the present petition filed by PSTCL 

for the approval of the revised scope/cost of the works 

already approved in the MYT 2023-26 and the inclusion of 

New works of Urgent Nature as Capital works in the MYT 

Control Period FY2023-24 to FY 2025-26. 

ii. Approve the Revised Capex for the MYT 2023-26 on account 

of the said Revised cost & New works as proposed at Para 

2.6. 

iii. Pass such other further order(s) as the Commission may 

deem just in view of the facts of the present case. 

3. PSTCL filed a supplementary submission vide letter  dated 

28.03.2024. which is summarised as under: 

3.1 In table 3, the revised cost of Augmentation/addition of 

transformers at 220/132/66 KV substations of PSTCL, may 

be read as Rs. 123.78 Crore instead of Rs. 88.08 Crore. 

Accordingly, the revised /amended table 3 is given below: 

                  Table – 6 Revised Scope/Cost of Works approved in 3rd MYT       (Rs Crore) 

Sr 
No 

Name of Works 

Approved Capex (Rs. In Cr.) Proposed Capex (Rs. In Cr.) 

2023-
24 

2024-
25 

 2025-
26 

Total 
 2023-

24 
2024-
25 

2025
-26 

Total 

63  1 No. Vacuum drying 
Plant / Oven For 
100MVA P/T/Fs  

4.76 - - 4.76 - 9.00 - 9.00 

69  

Augmentation/ 
addition of T/f at 
220/132/66 KV S/s 
of PSTCL 

11.90 11.90 11.90 35.70  23.8 
+ 

88.08 

11.90  123.78 

Total 16.66 11.90 11.90 40.46  120.88 11.90 132.78 
 

3.2 Further, PSTCL has submitted that the cost of land (1.527 acre 

approx) has been revised from Rs. 2.20 Crore/acre to Rs. 80 
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Lac/acre (Sr. No. 3 of the table 4). Accordingly, the revised 

/amended table 4 is as given below 
 

                 Table – 7     New works to be carried out during 3rd MYT         (Rs Crore) 

Sr.   
No. 

Name of Works Proposed CAPEX  

2023-24 2024-25 2025-26 Total 

1 Purchase of 2 Nos. Dry Air Generators - 0.30 - 0.30 

2 Procurement of 1 Nos. ICT - 26.50 - 26.50 

3 Procurement of Land of 1.527 acres (approx.) 
approximate cost of per acre Rs.80 Lacs 

- 1.22 - 1.22 

4 220 KV Sahnewal, (Aug of 1 no. 100 MVA 
220/66 KV with 160 MVA 220/66 KV)  

17.61 - - 17.61 

5 220 KV Bajakhana (Aug of 1 no. 100 MVA 
220/66 KV with 160 MVA 220/66 KV)  

- 17.61 - 17.61 

6 220 KV Ghulal (Aug of 1 no. 100 MVA 220/66 
KV with 160 MVA 220/66 KV)  

- 17.61 - 17.61 

7 132 KV Power colony Amritsar-1 no. 
3rdAdditional 132/11 KV 10-12.5 MVA T/f  

- 2.07 - 2.07 

8 LILO of 220 KV Mohali-1-Lalru at 220 KV 
Mohali-2  

- 1.87 - 1.87 

9 Spare Transformers 15.00 30.00 10.00 55.00 

10 2 Nos. Islanding Schemes (PSDF Scheme) 
(Grant- 90%, Own funding – 10%)) 

- 2.52 - 2.52 

11 Total 32.61 99.70 10.00 142.31 

 

3.3 Accordingly, the revised capital expenditure is as under: 

             Table – 8 Revised CAPEX submitted for 3rd MYT       (Rs Crore) 

Sr. 
No. 

Particulars 2023-24 2024-25 2025-26 Total MYT 

1 Spill over schemes 711.10 177.54 30.14 918.78 

2 New Schemes (Already Approved) 331.25 452.13 363.91 1147.29 

3 Total (1 + 2) 1042.35 629.67 394.05 2066.07 

4 Add: Works done with approval of 
BoD 

13.23 3.10 0.00 16.33 

5 Add: Additional CAPEX for New 
Works 

32.61 99.70 10.00 142.31 

6 Add/(Less): Net Revised CAPEX 
on account of Revised Scope 

-16.66 108.98  92.32 

7 Add: Revised Cost of various 
works under TBCB Mode now to 
be developed departmentally and 
revised cost of Talwandi Sabo-
Nakodar Line (Sr no. 3) 

218.84 400.08 367.14 986.06 

8 Add: Work to be developed under 
TBCB Mode of Wadala Granthian 
(Sr no. 8) 

  90.21 90.21 180.42 

9 Total CAPEX 1290.37 1331.74 861.4 3483.51 

 
4. 

4. The petition was taken up for hearing on admission on 

08.05.2024. The Commission observed that PSTCL has 
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sought approval of additional capital investment of around 

Rs. 219 Crore citing most of the works as emergent nature. 

The Commission directed PSTCL to explain as to why so 

many works of emergent nature have suddenly been 

discovered and were not included in the Capital Investment 

Plan considered in the 3rd MYT petition and already approved 

by the Commission vide Order dated 21.12.2022 in Petition 

No. 50 of 2022. PSTCL was also directed to reply to the 

following observations of the Commission:  

i. Amount sought in the tables mentioned in the petition is 

more than the estimated cost of works mentioned in agendas 

enclosed with the petition. PSTCL is required to explain the 

difference.  

ii. In the petition, the CIP in respect of 220kV Sahnewal 

and 220kV Amloh has been shown as Rs. 13.23 Crore and 

Rs. 3.10 Crore for the year 2020-23 and 2023-26 respectively 

whereas in the summary in table 5 the same CAPEX has 

been shown as Rs. 13.23 Crore and Rs. 3.10 Crore for FY 

2023-24 and FY 2024-25. PSTCL needs to clarify and 

correct.  

iii. PSTCL has submitted an estimated expenditure of Rs. 

70.75 Crore on account of Augmentation/addition of T/f at 

220/132/66 kV S/s but claimed Rs. 123.78 Crore. PSTCL 

needs to reconcile and submit the correct amount. PSTCL is 

also directed to explain the reasons  for the increase in the 

expenditure on augmentations / additions of transformers 

which is more than that planned & approved in the 3rd MYT 

Control period’s CIP Order.  

iv. For schemes submitted at point No. 4 to 6 under new 
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works to be added in the 3rd MYT Control period, the 

estimated cost is shown as Rs. 9.52 Crore for each work in 

the agendas whereas the cost claimed in this petition is Rs. 

17.61 Crore for each work.  

v. PSTCL has claimed Rs. 50 Crore on account of spare 

transformers whereas PSTCL has submitted a number of 

schemes even in this petition where transformers are being 

spared on account of augmentation. PSTCL has to review the 

requirement in view of the transformers being spared from 

the augmentation works during the 3rd MYT control period 

and submit a complete consolidated list of transformers being 

spared from the augmentation works and projected use of 

those transformers during the 3rd MYT control period.  

vi. PSTCL to clarify whether Scheme Nos. 3 and 10 under 

new works to be added in the 3rd MYT Control period have 

been declared as emergent by the BoD of PSTCL.  

vii. PSTCL to submit the requisite DPR of the schemes as 

per Regulation 9.8 of PSERC’s MYT Regulations.  

5. PSTCL submitted its reply to the Commission’s observation 

vide letter dated 14.06.2024 as under: 

5.1 The current MYT was planned during the early 2022. The 

same was planned based on the loading conditions of FY 

2021-2022 and keeping in view of the normal requirements of 

the system needed to supply power to the consumers. 

However, the loading condition at various substations 

changed due to various decisions taken by Punjab 

Govt./PSPCL which were not envisaged at the time of 

preparation of the Capital Investment plan of the 3rd MYT (FY 

2023-24 to FY 2025-26). As such these works are/were 
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planned now.  

5.2 The difference of amount sought in tables and agendas is 

due to the amount mentioned in agendas/amendments as per 

the cost data of 2021-2022 and that too without EC & IDC. 

However, in the petition, the cost has been considered as per 

the latest cost data including EC & IDC.  

5.3 The Capex amount of Rs. 13.23 Crore at Sr. No. 5 in Table 

No. 5 during YR 2020-23 claimed inadvertently has been 

excluded now.  

5.4 In the petition, PSTCL had requested PSERC to enhance the 

amount allocated to the head “Augmentation/addition of 

transformers at 220/132/66kV substations of PSTCL” from 

Rs. 35.7 to Rs. 123.78 Crore in the 3rd MYT. Amount 

mentioned as Rs. 70.75 crore is for Augmentation of 5 no. 

100MVA P/T/F with 160 MVA P/T/Fs and this figure is without 

EC & IDC. The amount for the same including EC & IDC is 

88.08 Crore. In the petition, PSTCL has requested the 

Commission to add Rs. 88.08 Crore over and above the 

earlier projected Rs. 35.7 Crore which totals Rs. 123.78 

Crore. 

5.5 In the amendment No.03/LSW/2022-2023, the estimated cost 

shown for works mentioned at Sr. no 4 to 6 are as per cost 

data of 2021-2022. Also, the amount of Rs. 9.52 Crore is 

without EC & IDC. In the petition submitted by PSTCL the 

amount of Rs. 17.61 crore has been considered as per the 

latest cost data including EC & IDC. The cost of 1 no 

160MVA T/F projected as Rs. 7.68 Crore was considered on 

the basis of cost data of FY 2021-22 whereas the cost of a 

160MVA T/F is Rs. 11.86 Crore as per the cost data of                   
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2023-24. As such, the cost became Rs. 17.61 Crore 

(including the cost of additional equipment and EC& IDC), 

against Rs.9.52 Crore projected earlier. 

5.6 Normally, it is technically advisable that only new 

transformers should be kept as spare to avoid any adverse 

situation as the old dismantled transformers may develop a 

fault when kept as spares for a long time. In view of this, 

PSTCL has proposed that new transformers shall be kept as 

spare and the dismantled transformers will be used at Sub-

Stations. However, it is certified that the old dismantled 

transformers will be used against the MYT works/damaged 

works and cost of new transformers will not be claimed as 

Capex. As PSTCL cannot envisage as to which dismantled 

transformer will be used at which work/site, since that will 

depend upon the conditions existing at the time of 

dismantlement, it is thus not possible to provide a list of such 

transformers in advance. PSTCL will provide a list of such 

works at the time of truing up. 

5.7 Agenda for declaring the Schemes No. 3 & 10 as emergent 

works by the BoD of PSTCL will be considered in its 

forthcoming meeting. 

5.8 PSTCL has submitted the copies of the requisite DPR's.  
 

6. PSTCL has made another supplementary submission to the 

petition vide affidavit dated 14.06.2024 as under: 

6.1 The Scope of the work (Sr. No. 7 Annexure-5 of 3rd CIP) is 

revised as under: 
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(Rs Crore) 

Sr. 
No. 

Already Approved Works in MYT FY 
2023-26 

Revised Scope of  Works 

 Particulars Scope of Works Particulars Scope of Works 

1. Purchase of 
Equipment/Softwa
re as per 
instructions of 
Central Agencies 
like NLDC 
NCIIPC, CERT-IN 
for cyber security 
etc. or any other 
unforeseen SLDC 
related works. 

Purchase of IT 
Equipment/Software 
as per instructions of 
Central Agencies 
like NLDC NCIIPC, 
CERT-IN for cyber 
security etc. or any 
other unforeseen 
SLDC related works. 
(i.e for RTU, IT, 
SAMAST) 

Purchase of 
Equipment/Soft
ware as per 
instructions of 
Central 
Agencies like 
NLDC NCIIPC, 
CERT-IN for 
cyber security 
etc. or any 
other 
unforeseen 
SLDC related 
works. 

Purchase of IT 
Equipment/Software 
as per instructions of 
Central Agencies 
like NLDC NCIIPC, 
CERT-IN for cyber 
security etc. or any 
other unforeseen 
SLDC related works. 
(i.e for RTU, IT, 
SAMAST) 
Establishment of 
C-SOC at SLDC 
etc. 

Note:-  The funding for establishment of C-SOC at SLDC shall be 

met through 100% PSDF grant of  Rs.12.60 Crore. 

7. The petition was taken up for hearing on 24.07.2024. The 

representative appearing for PSTCL further explained the 

reasons for inclusion of new works of urgent nature as capital 

works in the 3rd MYT Control Period i.e. during FY 2023-24 to 

FY 2025-26 and prayed for approving the revised CAPEX for 

the MYT 2023-2026. After hearing the matter, the order is 

reserved. 

8. Decision of the Commission: After consideration of the 

submissions made in the Petition and during the hearings, the 

findings and the decision of the Commission are as under: 

8.1 The Commission vide order dated 21.12.2022 in Petition No. 50 

of 2022 has approved PSTCL’s CIP as under:- 

 
(Rs crore) 

Sr 
no. 

Particulars 2023-24 2024-25 2025-26 Total MYT 

1 Spill over schemes 711.10 177.54 30.14 918.78 

2 New Schemes 331.25 452.13 363.91 1147.29 

3 Total (1 + 2) 1042.35 629.67 394.05 2066.07 

4 
Cost of Schemes to be 
developed through TBCB 233.84 506.74 457.35 1197.93 

5 Overall Total 1276.19 1136.41 851.40 3264.00 
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Further, keeping in view PSTCL’s past ability to undertake 

capital works, the Commission capped the CIP at Rs. 500 

Crore during each year of the 3rd MYT Control period with the 

liberty granted to PSTCL to seek the Commission’s approval 

for further expenditure in any year if the cap is being exceeded. 
 

8.2 The Commission observes that PSTCL has filed this petition for 

additional CIP under various heads as under:- 

A. Works Started before 31.03.2023 with the approval of BOD (Rs Crore) 

Sr No. Name of Station 2020-23 2023-26 

1 220 KV Sahnewal 3.57 0.67 

2 220 KV Amloh 9.66 2.43 

3 Total 13.23 3.10 
 

The Commission observes that PSTCL has shown a capex of  

Rs. 13.23 Crore and Rs. 3.10 Crore for the year 2020-23 and 

2023-26 respectively whereas in the summary table 5, PSTCL 

has asked for a CAPEX of Rs. 13.23 Crore and Rs. 3.10 

Crore for FY 2023-24 and FY 2024-25. In reply to the 

Commission query in this regard, PSTCL has submitted that it 

has inadvertently claimed Rs. 13.23 Crore for FY 2023-24. 

PSTCL is directed to diligently check the amount being 

claimed in the petitions in future. The Commission should not 

be burdened with finding the errors in the claimed figures and 

seeking explanations and corrections. 
 

B. Revised Scope/Cost of Works approved in the 3rd MYT  

The Commission notes that PSTCL has revised the Scope of 

work in respect of the already approved schemes listed at Sr. 

No. 63 and 69 of the 3rd MYT CIP order dated 21.12.2022 due 

to changed circumstances after the approval of the BoD of 

PSTCL. 
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However, PSTCL vide supplementary submission dated 

02.04.2024 revised the expenditure of Rs. 88.08 Crore to Rs. 

123.78 Crore. PSTCL has submitted that the amount of Rs. 

123.78 Crore is with inclusion of the originally allocated Rs. 

35.70 Crore in their Board’s approval of Rs. 88.08 Crore. 

However, PSTCL has not submitted the copy of the Board 

approval regarding this work. PSTCL is directed to apprise its 

BoD regarding the increase in capital investment on this work 

and furnish a copy of the approval after it is accorded by the 

BoD.   
 

C.   New works to be carried out during the 3rd MYT 

The Commission notes that PSTCL has planned the following 

new works being of an urgent nature with the approval of the 

BOD of PSTCL:  
 

Sr. 
No. 

Name of Works 
Proposed CAPEX (Rs. In Crore) 

2023-24 2024-25 2025-26 Total 

1 Purchase of 2 Nos. Dry Air Generators - 0.30 - 0.30 

2 Procurement of 1 Nos. 500MVA 
autotransformer 400/220/33 KV  

- 26.50 - 26.50 

3 Procurement of Land of 1.527 acres 
(approx.) approximate cost of per acre 
2.20 Crore 

- 3.36 - 3.36 

4 220 KV Sahnewal, (Aug of 1 no. 100 
MVA 220/66 KV Transformer with 160 
MVA 220/66 KV) (Amnd no. 3/2022-23)  

17.61 - - 17.61 

5 220 KV Bajakhana (Aug of 1 no. 100 
MVA 220/66 KV Transformer with 160 
MVA 220/66 KV) (Amnd no. 3/2022-23)  

- 17.61 - 17.61 

6 220 KV Ghulal (Aug of 1 no. 100 MVA 
220/66 KV Transformer with 160 MVA 

- 17.61 - 17.61 

Sr. 
No. 

Name of Works 
originally 
approved 

Revised Scope 
of Work 

Approved Capex (Rs. 
Crore) 

Proposed Capex (Rs. 
Crore) 

2023
-24 

2024
-25 

2025
-26 

Total 
2023
-24 

2024
-25 

2025
-26 

Total 

63 
1 No. Vacuum 
drying Plant for 
100MVA P/T/Fs 

1 No. dry vapour 
Plant upto 
160MVA P/T/Fs 

4.76 - - 4.76 - 9.00 - 9.00 

69  

Augmentation/ 
addition of T/f at 
220/132/66 KV S/s 
of PSTCL 

Augmentation/ 
addition of T/f at 
220/132/66 KV 
S/s of PSTCL 

11.90 11.90 11.90 35.70 11.90 41.54 34.64 88.08 

Total 16.66 11.90 11.90 40.46 11.90 50.54 34.64 97.08 
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220/66 KV) (Amnd no. 3/2022-23)  

7 132 KV Power colony Amritsar-1 no. 3rd 
Additional 132/11 KV 10-12.5 MVA 
Transformer (Amnd no. 8/2022-23)  

- 2.07 - 2.07 

8 LILO of 220 KV Mohali-1-Lalru at 220 
KV Mohali-2 (Amnd no. 14/2023-24)  

- 1.87 - 1.87 

9 Spare Transformers 15.00 30.00 10.00 55.00 

10 2 Nos. Islanding Schemes (PSDF 
Scheme) (Grant- 90%, Own funding – 
10%))  

- 2.52 - 2.52 

11 Total 32.61 101.84 10.00 144.45 
 

 

Further, PSTCL vide supplementary submission dated 

02.04.2024 has reduced the cost of Scheme No. 3 from Rs. 

3.36 Crore to Rs. 1.22 Crore.  

The Commission observes that the BoD of PSTCL has not 

approved the works at Sr. No. 3 & 10 as emergent. During the 

hearing on dated 24.07.2024, PSTCL submitted the approval 

of their BoD relating to work at Sr. No. 3. PSTCL is directed to 

get the work at Sr. No. 10 also declared as emergent from its 

BoD and submit a copy of its approval. 
 

D. The Commission had approved the work of  400kV S/S 

Behman Jassa Singh costing Rs. 251.61 Crore under TBCB 

mode vide Order dated 21.12.2022.  PSTCL has now revised 

the cost of work of 400kV S/S Behman Jassa Singh from Rs. 

251.61 Crore to Rs. 220.16 Crore with the deletion of LILO of 

400 KV Talwandi Sabo-Nakodar costing Rs. 31.45 Crore but 

has not submitted its Board’s approval. PSTCL is directed to 

take its Board’s approval regarding the above revision in the 

work and cost and submit a copy.  

8.3 Further the Commission has raised a query to PSTCL that 

there is a difference in the capital investment sought in the 

petition and the amount approved by the BoD of PSTCL in the 

agendas in respect of certain works. In reply, PSTCL has 

submitted that the difference is due to revised estimates as per 
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the latest cost data and inclusion of EC/IDC. However, no BoD 

approval of the excess amount has been submitted by PSTCL. 

PSTCL is directed to apprise and obtain the approval of its 

BoD regarding the increase in Capital Investment before 

starting these works. 

8.4 The Commission observes that PSTCL has claimed Rs. 50 

Crore on account of spare transformers to be purchased 

whereas PSTCL has submitted a number of schemes even in 

this petition where transformers are being spared on account 

of augmentation. The Commission also notes PSTCL proposal 

that new transformers shall be kept as spare and the 

dismantled transformers will be used at Sub-Stations. PSTCL 

has also certified that the old dismantled transformers will be 

used against the MYT works/damaged works and cost of new 

transformers will not be claimed as Capex. PSTCL is directed 

to maintain an account of each and every transformer location 

which is being upgraded with a higher rating but is otherwise 

functional/operational and reduce the CIP by reusing these 

dismantled transformers. Further, PSTCL shall provide an 

exhaustive list of all the transformers being dismantled, 

augmented and those which remain unutilised etc.  at the time 

of submission of true up of capital expenditure. The 

Commission shall allow the expenditure only after a prudence 

check at the end of the 3rd MYT Control period.  

 The Commission observes and records its displeasure 

that PSTCL files petitions before the Commission without first 

completing its internal processes like doing a prudence check, 

reconciling the expenditure submissions and obtaining the 

required BoD approvals. This results in an unnecessary delay 
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and wastes the time of the Commission in having the errors 

rectified before finalizing an order on the Petition. PSTCL is 

therefore directed to take note of the observations of the 

Commission so as to avoid these errors in future petitions. 

 Keeping in view the Regulation 9.14 & 9.15 of the 

PSERC MYT Regulations 2022, the Commission decides 

to approve the works proposed by PSTCL with the 

observations and directions in paras 8.2 to 8.5 above and 

within the overall limit of the capex approved for the 3rd 

MYT. PSTCL shall also limit its CIP to Rs. 500 Crore 

during each year of the 3rd MYT Control period (FY 2023-

24 to FY 2025-26) and prioritise the works as already 

directed in Order dated 21.12.2022 in Petition No. 50 of 

2022. PSTCL is allowed to approach the Commission for 

approval if the imposed limit of Rs. 500 Crore is likely to 

be exceeded during any year of the 3rd MYT Control 

Period. 

The petition is disposed of accordingly. 

 
 

            Sd/-         Sd/-    

       (Paramjeet Singh)                (Viswajeet Khanna)  

           Member                    Chairperson  

 
 
Chandigarh 
Date: 10.08.2024 


