

**Amendment No: 12 /LSW/2021-22**

To

- 1) Dy. CE/Grid Construction, PSTCL, Ludhiana.
- 2) SE/TLSC PSTCL, Patiala.
- 3) Dy. CE/TS (Design), PSTCL, Patiala.
- 4) SE/Civil Works, PSTCL, Patiala.

Memo No. *1451/24* /P-II/70A/41

Dated: 12.07.2021

**Subject: Augmentation of 132 kV bus bar from single to double conductor at 220 kV S/Stn. Ferozpur.**

The scope of work is planned as follows:-

Sr. No.	Name of Substation	Scope of Work	Est. Cost (in Cr)	Remarks
1.	220 kV S/Stn. Ferozpur	Augmentation of 132 kV bus bar from single to double conductor	0.10	<ol style="list-style-type: none"> <li>1. This work has been planned as per the request of Dy. CE/P&amp;M, PSTCL, Bathinda vide his office memo No. 642 dated 15.02.2021. Dy. CE/TS (D) vide his office Memo No. 519 dated 30.06.21 has also recommended the same.</li> <li>2. Estimated cost has been considered as informed by Sr. Xen/Grid construction division, PSTCL, Moga vide his office memo dated 1440 dated 20.05.2021.</li> <li>3. The expenditure shall be charged to the head "<u>Augmentation of bus bars, extension in control room building, providing room for second source for station battery etc.</u>", Sr. No. 69 of MYT 2020-23 as per provision of Approved Capital Investment Plan upto March 22. <ul style="list-style-type: none"> <li>• Expenditure allocated for the control period upto March 22: <b>Rs. 16.04 Crore.</b></li> <li>• Expenditure already booked via amendments till date: <b>Rs. 12.86 crore</b></li> <li>• Expenditure to be booked for this amendment: <b>0.124 Crore (including EC &amp; IDC)</b></li> <li>• Balance expenditure for the control period March 22: <b>Rs. 3.056 Crore</b></li> </ul> </li> <li>4. This work shall be included in the transmission works for the FY 2021-22.</li> </ol>

This issue with the approval of Director/Technical. PSTCL.

CC: -

/P-II/70A/41

Dated: 12.07.2021

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) SE/Transmission Planning, PSTCL, Patiala.
- 5) SE/P&M Circle, PSTCL, ~~Patiala~~ Bathinda
- 6) SE/Communication, PSTCL, Ludhiana.

*Mohd*  
*12/7/21*  
SE/Planning  
PSTCL, Patiala.