



PUNJAB STATE TRANSMISSION CORPORATION LIMITED

Regd. Office:- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India

O/o SE/Planning, PSTCL, Patiala

Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org

CIN-U40109PB2010SGCO33814

To,

Amendment No: 92/2023-24

- 1) Dy. CE/Grid Construction, PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design), PSTCL, Patiala.
- 3) Dy. CE/Civil Works, PSTCL, Patiala.
- 4) Dy. CE/TLSC, PSTCL, Patiala.

Memo No. 550/53

Dated: 02/11/2023

Subject: Regarding revised scope of work at 400 kV substation Nakodar.

Ref: This office amendment no 21/LSW/2020-21 issued vide memo no. 92/94 dated 03.03.2021

The scope of work is amended as follows:

Sr. No.	Name of Substation	Existing scope of Work	Existing Cost including EC & IDC (in Rs. Crores)		Revised Scope of work	Revised Est. cost including EC @ 15% and IDC @ 9.5% (in Rs. Crores)	Remarks
			2021-22	2022-23			
1.	400 kV substation on Nakodar	<ol style="list-style-type: none">1. Replacement of 1X315 MVA, 400/220 kV ICT with 1X500 MVA, 400/220 kV ICT2. Cost of dismantlement of 1X315 MVA, 400/220 kV ICT at 400 kV Nakodar.3. Construction of 1 No. ICT bay and 1 No. 220 kV ICT bay at 400 kV	15.0	3.72	Additional 1 no. 500MVA ICT with new foundation along with allied 400kV and 220kV ICT bay.	38.44	<ol style="list-style-type: none">1. The revised estimated cost of Rs. 30.53 cr (approx.) has been intimated by office of Dy.CE/TS (Design) vide their email dated 13.03.23. The employee cost and IDC have been added subsequently.2. This amendment shall supersede the Amendment
			0.28	0.30			
			5.0	1.66			

		Nakodar with interlinking link of 220 kV.					No. 21/2020-21 dated 03.03.2021.
		4. Replacement of 2 nd 315 MVA 400/220 kV ICT with 2 nd 500 MVA, 400/220 kV ICT.	0	15.0			3. This amendment is subject to ratification by BODs.
		5. Cost of dismantlement of 2 nd 315 MVA, 400/220 kV ICT at 400 kV Nakodar.	0	0.28			
	Total		20.28	20.96		38.44	

This issues with the approval of competent authority.


for SE/Store & Disposal,
PSTCL, Patiala

cc: - 554/58

Dated: 02/11/2023

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/Planning, PSPCL, Patiala.
- 5) Dy. Chief Engineer/P&M, PSTCL, Jalandhar.