

PUNJAB STATE TRANSMISSION CORPORATION LIMITED Regd. Office: PSEB Head Office, The Mall, Patiala – 147001, Punjab, India O/o SE/Planning & Communication, PSTCI, Patiala

Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org CIN-U40109PB2010SGC033814

To

Amendment No: 23/LSW/2021-22

- 1) Dy. CE/Grid Construction, PSTCL, Ludhiana.
- 2) Dy. CE/TS (Design), PSTCL, Patiala.
- 3) Dy. CF/Civil Works, PSTCL, Patrala.
- 4) SE/TLSC, PSTCL, Patiala

Memo No. 497 - 500 /P-1/358

Dated: 09-12-21

Subject: Proposal for creation of new 220 KV sub-station at village Jhordan Tehsil Raikot, Dist. Ludhiana.

The scope of work is planned as follows:-

	Name of Substation	Scope of Work	Est. Cost (in Cr)	
1.	220 kV sub-station at village Jhordan (New)(Including Substation Automation System(SAS) cost of Rs. 1.00 Cr.)	ia) 2x100 MVA, 220/66 kV T/F with 2 No. 220 kV line bays, 2 No. T/f bays and 1 No. Bus coupler bay including SAS and civil works b) LILO of one ckt. of 220 kV Pakhowal-Mehal Kalan transmission line. (9 km Zebra conductor 420 mm²) at 220 kV Jhordan(New) c) 4 nos. 66 kV line bays.	9.477	 This work is being planned on the basis of MOM of Transmission Planning Committee(TPC) dated 25-8-2021 5 acres of land shall be provided free of cost by Panchayat of village Jhordan with condition of category-1 supply to village Jhordan for panchayti land to be given by PSPCL. Proposed 220 kV Jhordan will not cater 11kV supply to PSPCL Estimated cost has been considered as per Cost Data 2021-22 as furnished by O/o TS (D) This will be a new work and it will be taken in hand after due approval of PSERC. This work shall be included in the transmission works for the FY 2021-22. Total estimated cost after including EC@ 15% and IDC @ 10.37% (FY 2020-21) shall be Rs 48.812 Cr.
		Total	37.064	

The break up of the proposed expenditure is as below:

Particulars of expenditure	Provision in MYT 2020-23 (in Rs. Crores)			
	FY 2021-22	FY 2022-23	Spill over	
expenditure proposed on the above said work	5.00	30.00	13.812	

This issues with the approval of committee of Director/Technical and independent Director of PSTCL

Dy.CE/Planning, PSTCL, Patiala. 1)Director/Technical, PSTCL, Patiala.

- 2)Chief Engineer/TS, PSTCL, Patiala.
- 3)Chief Engineer/P&M, PSTCL, Ludhiana.
- 4) Chief Engineer/Planning, PSPCL, Patiala.
- 5)Dy. CE/P&M , PSTCL, Ludhiana.