



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
 Regd. Office :- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India
 O/o SE/Planning, PSTCL, Patiala
 Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org
 CIN-U40109PB2010SGCO33814

Amendment No: 2/2024-25

To

- 1) Dy. CE/TS (Design), PSTCL, Patiala.
- 2) Dy. CE /Grid Construction, PSTCL, Ludhiana.
- 3) Dy. CE /TLSC, PSTCL, Patiala.
- 4) SE /Civil Works, PSTCL, Patiala.

Memo No. **235/38/P-2/70A/103**

Dated: **05.06.2024**

Subject: Regarding planning of 1 No. 66 kV bay at 220 kV S/s Chhajli for deloading of 66 kV line from 220 kV S/s Chhajli to 66 kV S/s Chhajli.

The scope of work is planned as following:

Sr. No.	Name of Substation	Scope of Work	Est. Cost (in Cr.)	Remarks
1.	220 kV S/Stn. Chhajli	1 no. new 66 kV line bay at 220 kV S/Stn.Chhajli for deloading of 66 kV line from 220 kV S/s Chhajli to 66 kV S/s Chhajli	0.5323	<p>1. This work is being planned on the basis of work placed at Sr. No. 102/SZ/2023-24 of PSPCL TWL 2023-24 issued by EIC/Planning, PSPCL, Patiala vide office memo no.8274 dated 15.12.2023</p> <p>2. Work is being planned as per the confirmation of space availability by Sr.Xen/Grid Construction, PSTCL, Patiala vide his office email dated 21.04.2023, and Sr. Xen/TS(VII), PSTCL, Patiala vide his office email dated 28.04.2023, and ASE/ P&M Division, PSTCL, Patran vide memo no. 2246 dated 17.03.2023.</p> <p>3. Estimated cost has been considered as per cost data 2023-24 as furnished by O/o TS (D).</p> <p>4. The expenditure shall be charged to the head "Additional 220/132/66 kV line bays", Sr. No. 70 of Annexure-3 of MYT 2023-26 as per provision of Approved Capital Investment Plan for the year 2023-24.</p> <p>Expenditure allocated upto March 25: Rs. 23.8 Crore. Expenditure already booked via amendments till date:2.912 Crore Expenditure to be booked for this amendment: Rs. 0.67 Crore (including EC & IDC) Balance expenditure for the control period: Rs. 20.218 Crore</p> <p>5. This work shall be included in the 3rd MYT 2023-26</p> <p>6. The work is subject to the ratification by the BoDs.</p>

This issues with the approval of the Director/Technical of PSTCL.

ASE/Planning-2
PSTCL, Patiala.

CC: - 239/45/P-2/70A/103 Dated: **05.06.2024**

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/Planning, PSPCL, Patiala.
- 4) Chief Engineer/P&M, PSTCL, Ludhiana.
- 5) Chief Engineer/P&M, PSPCL, Ludhiana.
- 6) Dy. CE/Transmission Planning, PSPCL, Patiala.
- 7) Dy. CE /P&M Circle, PSTCL, Patiala.