

## PUNJAB STATE TRANSMISSION CORPORATION LIMITED Regd. Office :- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India O/o SE/Planning, PSTCL, Patiala

Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org CIN-U40109PB2010SGCO33814

## **Amendment No: 3/2024-25**

To

- 1) Dy. CE/TS (Design), PSTCL, Patiala.
- 2) Dy. CE /Grid Construction, PSTCL, Ludhiana.
- 3) Dy. CE /TLSC, PSTCL, Patiala.
- 4) SE /Civil Works, PSTCL, Patiala.

Memo No. 246/49/P-2/70A/114

Dated: **05.06.2024** 

## Subject: <u>Upgradation of 66 kV single bus bar at 132 kV S/s IGC Bathinda.</u>

The scope of work is planned as following:

Sr. No.	Name of Substatio	Scope of Work	Est. Cost	Remarks
NO.	n	WOIK	(in Lacs)	
1.	132 kV S/s IGC Bathinda	Upgradation of 66 kV single Bus bar to twin conductor at 132 kV S/Stn. IGC Bathinda.	6.00	<ol> <li>This work is being planned on basis of note received from the EIC/P&amp;M, PSTCL, Ludhiana and Sr. Xen/P&amp;M Div., PSTCL, Bathinda Memo No.1679 dated 26.04.2024.</li> <li>Estimated cost has been considered as per informed by ASE/ Grid Construction, PSTCL, Moga vide his office memo No. 2814 dated 13.09.23.</li> <li>The expenditure shall be charged to the head "Augmentation of bus-bars, extension in control room buildings, providing room for second source for station, battery, etc.", Sr. No. 68 of Annexure-3 of MYT 2023-26 as per provision of Approved Capital Investment Plan for the control period 2023-26. Expenditure allocated upto Mar-25: Rs.23.8 Crores. Expenditure already booked via amendments till date: Rs 1.939 Crores</li></ol>

This issues with the approval of the Director/Technical of PSTCL.

ASE/Planning-2 PSTCL, Patiala.

## CC: - 250/56/P-2/70A/114 Dated: 05.06.2024

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/Planning, PSPCL, Patiala.
- 4) Chief Engineer/P&M, PSTCL, Ludhiana.
- 5) Chief Engineer/P&M, PSPCL, Ludhiana.6) Dy. CE/Transmission Planning, PSPCL, Patiala.
- 7) Dy. CE /P&M Circle, PSTCL, Bathinda.