



PUNJAB STATE TRANSMISSION CORPORATION LIMITED
Regd. Office :- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India
O/o SE/Planning, PSTCL, Patiala
Fax/Ph:- 0175-2205502, Email: se-planning@pstcl.org
CIN-U40109PB2010SGCO33814

Amendment No: 20/2024-25

To

- 1) Dy. CE/TS (Design), PSTCL, Patiala.
- 2) Dy. CE /Grid Construction, PSTCL, Ludhiana.
- 3) Dy. CE /TLSC, PSTCL, Patiala.
- 4) SE /Civil Works, PSTCL, Patiala.

Memo No. **396/99/P-2/70A/136**

Dated: **07.10.2024**

Subject: Regarding replacement of 1 No. 16/20 MVA 132/66 kV P/T/f With 40/50 MVA 132/66 kV P/T/f at 132 kV S/S Ferozeshah.

The scope of work is planned as following:

Sr. No.	Name of S/Stn.	Scope of Work	Est. Cost	Remarks
1.	132 kV S/S Ferozshah (132/66 kV capacity T-1 16/20 MVA T-2 40/50 MVA)	Replacement of 01 No. 16/20 MVA, 132/66 kV P/T/F (T-1) with 40/50 MVA, 132/66 kV P/T/F (Spare T/f to be used) subject to load restriction as per requirement.	3.85 Cr	<ol style="list-style-type: none">1. This work is being planned on the basis of request received from the office of SE/ P&M Division Bathinda, PSTCL, vide his office memo no. 6346 dated 19.07.2024. and Dy. CE/Grid Construction, Ludhiana, PSTCL, vide his office Memo No. 4169 dated 26.07.24.2. Estimated cost has been considered as per cost intimated by Sr. XEN/Grid Construction, PSTCL, Moga vide his office email dated 13.09.2024.3. The expenditure shall be charged to the head. "Augmentation/Additions of T/fs at 220/132/ 66 kV S/Stns of PSTCL", Sr. No. 69 of Annexure-3 of MYT 2023-26 as per provision of Approved Capital Investment Plan for the control period 2023-26 Expenditure allocated upto Mar-26: Rs.123.78 Crores. Expenditure already booked via amendments till date: Rs. 121.306 Crores Balance expenditure for the control period: Rs. 2.51 Cr Expenditure to be booked for this amendment: Rs 4.79Cr (including EC & IDC)4. This work shall be included in the transmission works for the FY 23-26.5. This work is subject to ratification by BoDs and subsequent approval of PSERC for revision in allocated budget under head "Augmentation/Additions of T/fs at 220/132/ 66 kV S/Stns of PSTCL", Sr. No. 69 of Annexure-3 of MYT 2023-26.6. The work may be taken in hand only after the requisite approval of the PSERC.

This issues with the approval of the Director/Technical of PSTCL.

ASE/Planning-2
PSTCL, Patiala.

CC: - 400/06/P-2/70A/136 Dated: 07.10.2024

- 1) Director/Technical, PSTCL, Patiala.
- 2) Chief Engineer/TS, PSTCL, Patiala.
- 3) Chief Engineer/Planning, PSPCL, Patiala.
- 4) Chief Engineer/P&M, PSTCL, Ludhiana.
- 5) Chief Engineer/P&M, PSPCL, Ludhiana.
- 6) Dy. CE/Transmission Planning, PSPCL, Patiala.
- 7) Dy. CE /P&M Circle, PSTCL, Bathinda.
- 8) Sr. XEN/ P&M Division, PSTCL, Ferozpur.