

## PUNJAB STATE TRANSMISSION CORPORATION LIMITED Regd. Office :- PSEB Head Office, The Mall, Patiala – 147001, Punjab, India

O/o SE/Planning, PSTCL, Patiala Fax/Ph:- 0175-2205502, Email:- se-planning@pstcl.org CIN-U40109PB2010SGC033814

## Amendment No: 32/2024-25

То

- 1) Dy. CE/TS (Design), PSTCL, Patiala.
- 2) Dy. CE /Grid Construction, PSTCL, Ludhiana.
- 3) Dy. CE /TLSC, PSTCL, Patiala.
- 4) SE /Civil Works, PSTCL, Patiala.

Memo No. 34/37/**P-2/70A/161** Dated: 22.01.2025

## Subject: Regarding control room extension at 132 kV S/s Kathunangal

The scope of work is planned as following:

Sr.	Name of S/s	Scope of	Est.	Remarks
No.		Work	Cost	
1.	132 kV S/s Kathunangal	Extension of Control room building at 132 kV S/s Kathunangal	25 lakhs	<ol> <li>This work is being planned on the basis of Sr. Xen/Civil Works, PSTCL, Jalandhar memo no. 3916/18 dated 31.12.2024.</li> <li>Estimated cost has been considered as provided by Sr. Xen/Civil Works, PSTCL, Jalandhar memo no. 3916/18 dated 31.12.2024</li> <li>The expenditure shall be charged to the head: "Augmentation of bus-bars, extension in control room buildings, providing room for second source for station, battery, etc.", Sr. No. 68 of Annexure-3 of MYT 2023-26 as per provision of Approved Capital Investment Plan for the control period 2023-26.</li> <li>Expenditure allocated upto Mar-25: Rs.23.8Crores.</li> <li>Expenditure already booked via amendments till date: Rs 6.577 Crores</li> <li>Expenditure to be booked for this amendment: Rs 0.32 Cr (including EC &amp; IDC)</li> <li>Balance expenditure for the control period: Rs.16.903 Cr</li> <li>This work shall be included in the transmission works for the FY 23-26.</li> <li>This work is subject to ratification by the BoDs .</li> </ol>

This issues with the approval of the Director/Technical of PSTCL.

ASE/Planning-2 PSTCL, Patiala.

CC: - 38/44/ P-2/70A/161 Dated: 22.01.2025

1.Director/Technical, PSTCL, Patiala.

2. Engineer in Chief /TS, PSTCL, Patiala.

3. Chief Engineer/Planning, PSPCL, Patiala.

4. Chief Engineer/P&M, PSTCL, Ludhiana.

5. Chief Engineer/P&M, PSPCL, Ludhiana.

6.Dy. CE/Transmission Planning, PSPCL, Patiala.

7.Dy. CE /P&M Circle, PSTCL, Amritsar